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1 .0 SCOPE 

Attachment 1 

STATEMENT OF WORK 

Customs and Border Protection (CBP) has a need for improving its inspection of cargo 
conveyances arriving in the United States at various CBP Ports of Entry (POE). Due to 
recent world events it is imperative for security that incoming cargo conveyances are 
subjected to a high level of scrutiny. Therefore, CBP seeks to procure large-scale N i l  
imaging systems for various POE, located throughout the United States or  as 
designated by CBP. This Statement of Work (SOW) defines the tasks necessary to 
provide N i l  systems to include equipment, installation , testing , verification, 
documentation , and logistics requirements needed to satisfy the procurement. 

1 . 1 Program Organization 

This program is under the technical direction of the N i l  Contracting Officer Technical 
Representative (COTR) assigned to the CBP Laboratories and Scientific Services 
Division (LSS) , Interdiction Technology Branch (ITB). 

1 .1 .1 Government Management Organization 

CBP management of this program will be accomplished through the CBP Laboratories 
and Scientific Services Division (LSS). CBP will coordinate with the N i l  System 
contractor or contractors to ensure successful system integration and or handle 
problems associated with site related issues. The exchange of technical data and the 
resolution of any interface issues will be facilitated . Critical issues will be expeditiously 
handled either through conference calls or special meetings at a location mutually 
agree� upon by CBP and the parties involved . 

1 .1 .2 Contractor Management Organization 

The contractor or contractors shall provide, for CBP review, a Project Management 
Plan, i ncluding all major points of contact and the overall management structure. The 
Project Management Plan shall be prepared in accordance with Data Item Description 
number A001 . 

1.2 Purpose 

The purpose of N i l  Inspection Systems is to enable CPB to perform effective and 
efficient Non-Intrusive Inspection (Ni l) of conveyances, including trailer trucks, railcars, 
pallets, trailer-mounted cargo containers and other vehicles for contraband such as i l l icit 
drugs, terrorist weapons and currency. These systems may be used for inspection of 
smaller vehicles such as cars, pickup trucks, buses, RVs and towed vehicles (e.g . ,  
trailers and boats). The system shall be capable of detecting contraband and Weapons 
of Mass Destructionl Weapons of Mass Effect (WMDIWME) secreted in vehicles, 
railcars, containers and pal lets. 

• 
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1 .3 Background 

Attachment 1 

CBP officers, in  the course of their work examine personnel and cargo seeking entry 
into the United States. These inspections take place at controlled border ports of entry, 
and are aimed at detecting items prohibited from import into or export from the U.S. 
Each day CBP officers use a myriad of N i l  equipment. Nil systems in the mobile 
configuration will allow short notice relocation to d ifferent ports of entry, based on the 
threat. 

1.4 Government Furnished Materials, Property and Information 

The N i l  systems contractor or contractors shall coordinate with CBP and selected ports 
of entry for information associated with any environmental operating l imits. The 
government will provide phone l ines, electrical power, and exterior l ighting as required . 

2.0 DOCUMENTS 

Documents cited shall be referenced and used as called for in this Statement of Work! 
Performance Specification and the Data Item Descriptions (DIDs). 

2.1 Applicable Documents 

• ANSI N42.46-2008 American National Standard for Determination of the 
Imaging Performance of X-Ray and Gamma-Ray Systems for Cargo and 
Vehicle Security Screening dated 1 9  August 2008. 

• CBP Information Systems Security Policies and Procedures Handbook HB 
1 400-05C dated October 1 8, 2006. 

• DHS-CBP N.25 Version 1 .5 (wi ll be provided GFI  as requested) 
• Department of Labor, Davis Bacon and Related Acts 
• Code of Federal Regulations, 1 0CFR20, (Standards for Protection Against 

Radiation), 2002 (NRC) 
• American National Standard for General Radiation Safety, ANSI N43.3 

(Installations Using Non-Medical X-Ray and Sealed Gamma-Ray Sources, 
energ ies up to 1 0  MeV), 1 993 

• Code of Federal Regulations, 2 1 CFR1 79 (I rradiation in the Production, 
Processing and Handling of Food), 1 996 (FDA) 

• Code of Federal Regulations, 1 4  CFR1 08. 1 7  (e) ,  Use of X-Ray Systems 
(Photographic Film Safety) (FAA) 

• Code of Federal Regulations, 49CFR1 72 (Hazardous Materials Table, etc.), 
2003 (DOT) 

• Code of Federal Regulations, 1 0CFR7 1  (Packaging and Transportation of 
Radioactive Materials) , 2002 (NRC) 

• Occupational Safety and Health Standards (OS HA), 29 CFR 1 91 0, 2004 
• American National Standard,  ANSI N42.35 (Evaluation and Performance of 

Radiation Detection Portal Monitors for Homeland Security) , 2004 
• American National Standard ,  ANSI  N42.38 (Performance Criteria for 

Spectroscopy-Based Portal Monitors for Homeland Security) , Draft 
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• American National Standard ,  ANSI N42.41 (Performance Criteria and 
Evaluation of Active Interrogation Systems for Homeland Security) , in  
development. 

• American Society of Testing and Materials (ASTM) ,(Performance Standards 
for CBRNE Sensors), in development 

• American Society of Mechanical Engineers Standards 
• N FPA 79, Electrical Standards for I ndustrial Machinery 
• NFPA 70, Recommended Practice for Electrical Equipment Maintenance 
• DHS and CBP IT security policies, including the guidelines and policies 

stated in the Department of Homeland Security (DHS) Management Directive 
(MD) Number 4300. 1 ,  titled Information Technology Systems Security; DHS 
Sensitive Systems Policy Directive 4300A, Information Technology Security 
Program and the DHS 4300A Sensitive Systems Handbook. 

• DHS personal identity verification procedures identified in the contract that 
implement Homeland Security Presidential Directive-1 2  (HSPD-12) ,  Office of 
Management and Budget (OMB) guidance M-05-24 , and Federal Information 
Processing Standards Publication (FIPS PUB) Number 201 , Personal Identity 
Verification (PIV) of Federal Employees and Contractors. 

• Homeland Security and CBP Enterprise Architecture documents and 
reference models. 

• Federal Information Processing Standards Publication (FIPS PUB) Number 
1 40-2, Security Requirements for Cryptographic Modules. 

• Federal Highway Administration Pamphlet FHWA-HOP-06-1 05 Bridge 
Formula Weights dated August 2006. 

• Any future appl icable ANSI standards. 

3.0 REQUIREMENTS 

Thecontracfor shall perform all tasks within this SOW through issued deHive-ry orders. 
The contractor shall abide by all applicable Code of Federal Regulations in performing 
all tasks. The contractor shall be held liable for adhering to such regulations. 
Requirements for this effort shall include the fabrication, integration, test, installation , 
training and logistics support of N i l  inspection systems. These systems will be located 
at various CBP POE along the southwest/northern borders, seaports, and airports 
within the United States or as designated by CBP. Specific sites and schedules shall 
be identified during contract negotiations. 

3.1 General Requirements - CLiN's 00010  to 001 40 

The requirements of this contract will be d ivided into two categories; 1 )  Low Density 
Cargoes and 2) High Density Cargoes. Under both categories, the contractor shall 
perform the work necessary to fabricate, integrate, test, install and provide warranty and 
logistics services, including in itial operator training for support of these N i l  inspection 
systems. Each N i l  inspection system shall include elements as defined in this 
Statement of Work IPerformance Specification. 

3.1.1  Performance Requirements for Category 1 - Low-Density Cargoes 
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1. Spatial Resolution -

2. Penetration -
 

3. Contrast Sensitivity -
 

4. Throughput -

5. Image Quality - In add ition to achieving the required Penetration, Contrast 
Sensitivity, and Spatial Resolution, images are to appear clear, have sharp 
edges, and have an Aspect Ratio that is not compressed . 

6. A built-in capabil ity to passively detect (in a single pass) the presence of neutron 
and gamma radiation emissions is desired 

7. 

8. Scan Size - Must be able to d isplay the entire length of the conveyance 
scanned and its height from the wheel axle to the top. 

9. Real Time Imaging - Real Time Imaging where the image is being displayed 
during the scan is required . 

10.

11.

12.

13 . Passive Detection - The capabil ity to passively detect gamma and neutron 
radiation emissions in a single pass is desired. 

14. Material Discrimination -  

3.1 . 1 . 1  Radioactive Materiall WMD 

Radioactive materials and WMD detection and identification performance shall be 
demonstrated using standard radioactive test sources as described in table 3 of the 
ANSI Standard N42.35 as threat surrogates. 
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3.1.2 System Configurations and Operational Specifications for Low 
Density Cargoes- CLiN's 00010  - 00040 

The System Configurations and Operational Specifications will d iffer sl ightly based on 
the system configuration (Le. Fixed , Mobile, Pallet or Rail) . The following system 
configurations may be required under this contract and will be restricted to the 
operational aspects as described . 

3.1 .2.1 Configuration 1 - Fixed System for Low Density Cargoes - CLiN 00010  

The Fixed systems required under this CLiN shall meet or exceed the 
Technical/Performance requirements as described in paragraph 3. 1 . 1  of this SOW and 
shall include the following: 

• Detector and Source System 
• Detector Equipment 
• X-ray or Gamma-Ray Source Equipment 
• Command Center and Equipment or other housing 
• Work Station Integration and Interface 
• On-Site Training 
• System Support 

In addition to the performance requirements for low density the imaging system shall 
meet these operational specifications. 

1 .  Maximum Controlled Operating Area -

 

 

2. Operational Environment -

 

3. Radiation Dose Limit - The Radiation Dose shall not exceed 0.05 mR in any 
one hour for System Operators and for personnel outside the boundary of the 
RCA. 

4. Power Requirement - Shall be capable of operating on the fol lowing util ity 
power: 220 VAC, 1 to 3 phase, 80 amps per phase, and 60 hertz. Shall have a 
surge protector to protect against surges in util ity power. 

5. Operating Hours -

6. 

7. Throughput -
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8. Drive Through Capabil ity - Portal systems shall operate as a drive through 
system that screens the cargo area only. 

3.1.2.2 Configuration 2 - Mobile System for Low Density Cargoes - CLiN 00020 

The Mobile systems required under this CLiN shall meet or exceed the 
Technical/Performance requirements as described in paragraph 3 . 1 . 1 of this SOW and 
shall include the following: 

• Mobile platform or Truck 
• Detector and Source Boom Assembly 
• Imaging System Equipment (Le. X-ray or Gamma Ray) 
• Operator Controls and Displays 
• Work Station Integration and Interface 
• On-Site Training 
• System Support 

I n  add ition to the performance requirements for low density the imaging system shall 
meet these operational specifications. 

1 .  Maximum Controlled Operating Area -  
 

2 .  Number of operators -  

3 .  Operational Environment -

4.  Travel Configuration - Must be able to travel on highways with a maximum 
height of 1 3  ft 6 inches, a width of 8 ft 6 inches (lights, mirrors, and other 
required devices may extend an additional 1 0  inches on each side) , and a length 
of 40 ft. Total weight shall not exceed 26,000 Ibs or the vehicle's Gross Vehicle 
Weight Rating (GVWR) whichever is less. 

S. Radiation Dose Limit - The Radiation Dose shall not exceed O.OS mR in any 
one hour for System Operators and for personnel outside the boundary of the 
Radiation Control Area. 

6 .  Power Requirement - Shall be capable of operating on the following external 
power: 220 VAC, 1 to 3 phase, 80 amps per phase, and 60 hertz. Shall have a 
surge protector to protect against surges in external power. A SO ft (1 00 ft 
preferred) power cable shall be provided . 

7 .  Operating Hours -

8. Maximum target vehicle Size -  

9. Power Requirements - 220 VAC, 1 to 3-phase 

10.
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1 1 .  Mounting Station for a Panasonic Toughbook (Model CF-29) that meets 
these operational specifications. 

a .  Equipment - Mounting Station for Panasonic Toughbook (Model CF-29) 
b .  Installation - Installed to allow easy access for Laptop Operation by CBP 

Officer 
c. Security - Key Lockable Mounting station to prevent theft 
d .  Power Requirements - Power Supply for AC Adapter 1 00V-240V 50/60 Hz 

1 2. Throughput -
 

1 3. Continuous Scan Capabil ity -
 

1 4. Stationary Scan - A stationary scan capability is desired . 

3.1 .2.3 Configuration 3 - Pallet System for Low Density Cargoes - CLiN 00030 

The Pal let systems required under this CLiN shall meet or exceed the 
Technical/Performance requirements as described in paragraph 3 . 1 . 1  of this SOW and 
shall include the following : 

• Detector and Source System 
• Detector Equipment 
• X-ray or Gamma-Ray Source Equipment 
• Command Center and Equipment or other housing 
• Work Station Integration and I nterface 
• On-Site Training 
• System Support 

In  addition to the performance requirements for low density the imaging system shall 
meet these operational specifications. 

1 .  Maximum Controlled Operating Area -  
2 .  N umber of operators -  
3 .  Operational Environment -

 
4.  Radiation Dose Limit for Non Radiation Workers - .05 mRlhr. above 

background. (System operators, drivers and personnel outside a designated 
controlled area) 

5 .  Power Requirements-220 VAC, 1 to 3-phase, 80 Amps per phase 60- hertz 
power, and a surge protector for maintenance of the un it. 

6. Maximum pallet S ize -
7 .  Maximum pallet weight -  
8. Operating Hours -  

) 
9. 
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3.1.2.4 Configuration 4 - Rail System for Low Density Cargoes - CLiN 00040 

The Rail systems required under this CUN shall meet or exceed the 
Technical/Performance requirements as described in paragraph 3 . 1 . 1  of this SOW and 
shall include the following: 

• Detector and Source System 
• Detector Equipment 
• X-ray or Gamma-Ray Source Equipment 
• Command Center and Equipment or other housing 
• Work Station Integration and Interface 
• On-Site Training 
• System Support 

I n  addition to the performance requirements for low density the imaging system shall 
meet these operational specifications. 

1 . . Maximum Controlled Operating Area 
 

2 .  Scan Speed - .  

3 .  Number of operators -  

4. 

5 .  Radiation o-ose Lirrtifshall riot exceed 0.05 mRin any one hour for Systems 
Operators and for personnel outside the boundary of the RCA. 

6.  Power Requirements - Shal l  be capable of operating on utility power that 
does not exceed 480 VAC, 1 to 3-phase, 200 amps per phase, and 60-hertz 
(220 VAC, 80 amps per phase preferred) .  Shall be equipped with a System 
Level Uninterruptible Power Supply (UPS) capable of conditioning incoming 
util ity power. The System Level UPS must have sufficient power to allow the 
system to complete the scan of a 1 00 rail car train (20 minutes) and then 
conduct an orderly shutdown of the system. 

7 .  System Tunnel - Must be large enough to scan rail cars compliant with the 
Association of American Railroads (AAR) Plate K (Doublestacks) and AAR 
Plate K (Autoracks) . 

8 .  Operating Hours -  
 

9. 

1 0. Directional Capabil ity - Shall be capable of scanning trains traveling into 
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and out of the United States. 

1 1 . Scan Images - Shall be capable of scanning trains with  
Shall be capable of scanning rail cars that are up to

 

1 2.

1 3. Security Systems - The Rail Facility must be capable of operating in a 
remote non-government controlled area. As a minimum, Security items shall 
include: 

• Lighting that i l luminates all major components on both sides of the rail 
track and the Control Center Booth. 

• Fencing around the Detector Tower, Source, and Control Center 
Booth. 

•  

 

• A Control Center Booth that is of a solid metal construction and is 
equipped with a solid metal door with a double lock, exterior metal 
security shutters to cover all windows, and photoelectric lights 
mounted on the exterior of the Booth . 

3.1.3 Performance Requirements for Category 2 • High.Density Car-goes 

1 .  Resolution -  
 

 
 

 

2 .  Penetration  

3. Contrast Sensitivity -  

4 .  Throughput -

 

 

5 .  Image Quality - In  addition to achieving the required Penetration, Contrast 
Sensitivity, and Spatial Resolution, images are to appear clear, have sharp 
edges, and have an Aspect Ratio that is not compressed. 
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6.  A built-in capabil ity - to passively detect (in a single pass) the presence of 
neutron and gamma radiation emissions is desired . 

. 

7 .    
. 

8. Scan Size - For Fixed and Mobile systems, must be able to d isplay the entire 
length of the conveyance scanned and its height from the wheel axle to the top. 
For Rail systems must be able to d isplay the entire length of the rail car and its 
height from the top of the wheels to the top of its cargo. 

9 .  Real Time Imaging - Real Time Imaging where the image is  being d isplayed 
during the scan is required. 

1 0

1 1

1 2

1 3. Passive Detection - The capability to passively detect gamma and neutron 
radiation emissions in a single pass is desired . 

1 4. Material Discrimination -  

3.1.3. 1  Radioactive Material/ WMD 

Radioactive materials and WMD detection and identification performance shall be 
demonstrated using standard radioactive test sources as described in table 3 of the 
ANSI Standard N42.35 as threat surrogates. 

3.1 .4 System Configuration and Operational Specifications for High 
Density Cargoes- CLiN's 00050 - 00080 

The System Configuration and Operational Specifications will d iffer slightly based on 
the system configuration (Le. Fixed , Mobile, Pallet or Rail). The following 
configurations may be required under this contract and will be restricted to the 
operational aspects as described. 

3.1 .4.1 Configuration 5 - Fixed System for High Density Cargoes - CLiN 00050 

The Fixed systems required under this CLiN shall meet or exceed the 
Technical/Performance requirements as described in paragraph 3 . 1 .3 of this SOW and 
shall include the following: 

• Detector and Source System 
• Detector Equipment 
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• X-ray or Gamma-Ray Source Equipment 
• Command Center and Equipment or other housing 
• Work Station Integration and Interface 
• On-Site Training 
• System Support 

Attachment 1 

In  addition to the performance requirements for high density the imaging system shall 
meet these operational specification .  

1.  Maximum Controlled Operating Area -  
 

 
 

 

2. Number of operators -  

3. Operational Environment -

 

4. Radiation Dose Limit - The Radiation Dose shall not exceed 0.05 mR in any 
one hour for System Operators and for personnel outside the boundary of the 
RCA. 

5. Power Requirement - Shall be capable of operating on uti lity power that does 
not exceed 480 VAC, 1 to 3 phase, 200 amps per phase, and 60 hertz (220 
VAC, 1 50 amps per phase preferred). Shall have a surge protector to protect 
against surges in util ity power. 

S. Operating Hours -

7. 

8. Throughput -  
 

3.1 .4.2 Configuration S - Mobile System for High Density Cargoes - CLIN OOOSO 

The Mobile systems required under this CLIN shall meet or exceed the 
Technical/Performance requirements as described in paragraph 3.1 .3 of this SOW and 
shall inciude the following: 

• Mobile platform or Truck 
• Detector and Source Boom Assembly 

1 5  
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• Imaging System Equipment (Le. X-ray or Gamma Ray) 
• Operator Controls and Displays 
• Work Station Integration and Interface 
• On-Site Training 
• System Support 

Attachment 1 

In  addition to the performance requirements for high density the imaging system shall 
meet these operational specification. 

1 .  Maximum Controlled Operating Area -  
 

2 .  Number of operators -

3.  Operational Environment 

4 .  Travel Configuration - Must be able to travel on  highways with a maximum 
height of 1 3  ft 6 inches, a width of 8 ft 6 inches (lights, mirrors, and other 
required devices may extend an additional 1 0  inches on each side) , and a 
length of 40 ft. Total weight shall not exceed 80,000 Ibs or the vehicle's 
Gross Vehicle Weight Rating (GVWR) whichever is less. 

5 .  Radiation Dose Limit - The Radiation Dose shall not exceed 0.05 mR in 
any one hour for System Operators and for personnel outside the boundary 
of the Radiation Control Area. 

6.  External Power Requirement - Shall be capable of operating on external 
power that does not exceed 220 VAC, 1 to 3 phase, 1 50 amps per phase, 
and 60 hertz. Shall have a surge protector to protect against surges in 
external or util ity power. A 50 ft (1 00 ft preferred) power cable shall be 
provided . 

7. Operating Hours -

 

8 .  Maximum target vehicle Size -  

9. 

1 0. Throughput
 

1 1 . Continuous Scan Capability -

1 2 .  Stationary Scan -A stationary scan capability is desired. 

1 3. Law Enforcement lights - Each mobile unit wil l  be equipped with a set of 
blue Law Enforcement lights that when activated , can be seen from both the 
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front and the rear of the unit when the unit is in  the road mode, i .e . ,  Boom not 
deployed. The installation may be fixed or temporary (provided that it can be 
easily installed and removed). The l ights shall be capable of being controlled 
from the Driver's Cab. 

1 4. Level - Each mobile unit shall be equipped with a level that shows the tilt 
(side to side) angle of the unit with the Boom stowed and with the Boom 
deployed. 

3.1 .4.3 Configuration 7 - Pallet System for High Density Cargoes - CLiN 00070 

The Pallet systems required under this CLiN shall meet or exceed the 
Technical/Performance requirements as described in paragraph 3. 1 .3 of this SOW and 
shall include the following: 

• Detector and Source System 
• Detector Equipment 
• X-ray or Gamma-Ray Source Equipment 
• Command Center and Equipment or other housing 
• Work Station Integration and Interface 
• On-Site Training 
• System Support 

I n  addition to the performance requirements for high density the imaging system shall 
meet these operational specification. 

1 .  Maximum Controlled Operating Area -  
2 .  Number of operators -
3 .  Operational Environment -

 
4. Radiation Dose Limit for Non Radiation Workers - .05 mR/hr. above 

background. (System operators, drivers and personnel outside a designated 
controlled area) 

5 .  Power Requirements-220 VAC, 1 to 3-phase, 80 Amps per phase 60- hertz 
power, and a surge protector for maintenance of the un it. 

6. Maximum pallet S ize -
7 .  Maximum pallet weight -  
8. Operating Hours -  

 
9. 

3.1 .4.4 Configuration 8 - Rail System for High Density Cargoes - CLiN 00080 

The Rail systems required under this CLiN shall meet or exceed the 
Technical/Performance requirements as described in paragraph 3 . 1 .3 of this SOW and 
shall include the following: 

• Detector and Source System 
• Detector Equ ipment 
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• X-ray or Gamma-Ray Source Equipment 
• Command Center and Equipment or other housing 
• Work Station Integration and Interface 
• On-Site Training 
• System Support 

Attachment 1 

I n  add ition to the performance requirements for high density the imaging system shall 
meet these operational specification. 

, 1 .  Maximum Controlled Operating Area -

2 .  Scan Speed -  

3. Number of operators -  

4 .  Operational Environment 

 

5. Radiation Dose Limit for Non Radiation Workers - The Radiation Dose 
shall not exceed 0.05 mR above background in any one hour for System 
Operators and for personnel outside the boundary of the RCA. 

6. Power Requirements - Shall be capable of operating on util ity power that 
does not exceed 240 VAC,  single phase, 200 amps service, and 60 hertz . 
Shall be equipped with a System Level Uninterruptible Power Supply (UPS) 
capable of conditioning incoming utility power. The System Level UPS must 
have sufficient battery power to allow the system to complete the scan of a 
1 00 rail car train (20 minutes) and then conduct an orderly shutdown of the 
system. 

7. System Tunnel - Must be large enough to scan rail cars compliant with the 
Association of American Railroads (AAR) Plate K (Doublestacks) and AAR 
Plate K (Autoracks). 

8.  Operating Hours -

 

9.

1 0. Directional Capability - Shall be capable of scanning trains traveling into 
and out of the United States. 

1 1 . Scan Images - Shall be capable of scanning trains with  
Shall be capable of scanning rail cars that are up to 
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1 3. Security Systems - The Rail Facility must be capable of operating in a 
remote non-government controlled area. As a minimum, Security items shall 
include: 

• Lighting that i l luminates all major components on both sides of the rai l  
track and the Control Center Booth. 

• Fencing around the Detector Tower, Source, and Control Center 
Booth . 

•  

 

• A Control Center Booth that is of a solid metal construction and is 
equipped with a solid metal door with a double lock, exterior metal 
security shutters to cover all windows, and photoelectric lights 
mounted on the exterior of the Booth . 

3.1 .5 Detectors 

As part of the N i l  system, the contractor shall deliver an array of detectors that are 
capable of meeting the Performance Specifications as described in this SOW. 

3.1 .6 Sources 

The contractor shall del iver an imaging source, which may incorporate standard 
transmission x-ray with or without backscatter measurement technology or gamma ray 
source or sources and the source housing designed to best commercial practice. 

3.1.7 Imaging System Equipment and Equipment Installation 

In accordance with this Statement of Work! Performance Specification, the contractor 
shall deliver N i l  Systems incorporating radiographic measurement technology designed 
to best commercial practice. However, at no time, shall safety, qual ity, or performance 
of equipment be compromised or sacrificed . 

3.1 .8 Computer Security 
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2. 

3. 

4. 

3.1 .9 

3.2 Systems Integration 

Integration of N i l  inspection system equipment and its supporting Subsystems shall be 
the responsibility of the N i l  systems contractor. 

3.2.1 Command Center Booth (Fixed, Pallet, Rail) 

The contractor shall deliver a Command Center designed to best commercial practice 
for housing the systems workstation/operating equipment for the Fixed , Pallet and Rail 
II systems. The systems workstation/operating equipment for the mobile systems shall 
be housed inside the mobile unit. 

3.2.2 Workstation Integration and Interface 

The contractor shall del iver the Workstation and Interface system for Fixed , Pallet, 
Mobile and Rail N i l  systems to include operator console and all operating systems, 
software, cameras, controls and d isplays to depict a video and radiographic image of . the target. 
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3.3 Safety Interlocks 

The N i l  system shall be designed to include safety interlocks which will allow an 
operator to interrupt the scanning process thereby closing the shutter in an emergency 
or when there is an unauthorized entry inside the systems g iven footprint. 

3.4 Transport Vehicle (Mobile Systems) 

The contractor shall deliver N i l  Mobile Inspection Systems with a vehicle capable of 
meeting all federal highway gross weight and d imension requirements. 

1 .  In  addition to the requirements listed in Paragraphs 3 . 1 .2 .2 and 3 . 1 .4.2 for 
Mobile Systems, all Transport Vehicles shall meet the following Department of 
Transportation Federal H ighway Administration maximum weight limitations. 

2. Gross Weight - the lesser of 80,000 Ibs, the vehicle's GVWR, or that weight as 
determined by the Bridge Formula. 

3. Single Axle - 20,000 Ibs . 

4. Tandem Axles - 34,000 Ibs for axles closer than 96 inches apart. 

5. Three or more Axles - As limited by the Bridge Formula. 

3.5 Reliability, Availability and Maintainability 

Each N i l  system is expected to have the highest Reliability, Availabil ity and 
Maintainabil ity achievable for this type of technology. The following are our minimum 
expectations for these systems. 

3.5.1 Basic Reliability Quantitative Requirements 

2 1  
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3.5.1 .1 Reliability Predictions 

The Contractor shall perform reliabil ity predictions for the N i l  equipment. The prediction 
shall assume a constant fai lure rate for parts. For parts where no fai lure rate is 
available, a failure rate shall be estimated and the basis for the estimation shall be 
stated. Consideration of environmental factors for systems operated outside shall be 
for fixed , rail and mobile equipment. The external ambient temperatures util ized in the 
rel iabil ity prediction shall be based upon the upper and lower operating temperatures of 
the N i l  system. These Reliabil ity Predictions will be matched to Measured Reliabil ity 
during the Warranty Period . 

3.5.1 . 1 .1 Reliabil ity Predictions Report 

The Contractor shall submit a rel iabil ity prediction report as part of their proposal and 
shall be prepared in accordance with Data Item Description number A002. The 
Contractor shall identify reliabil ity critical items. 

3.5. 1 . 1 .2 Classification of Rel iability Critical Items 

A Critical Item is an identified weak l ink in a system, has an adverse impact on fai lures 
of the system performing its m ission , creates potential safety problems, or contributes 
to other areas of h igh risk to overall system reliabil ity. The Contractor shall classify all 
N i l  items as critical if one or more of the following conditions are satisfied: 

3.5.1 . 1 .3 

a .  Item represents a significant new development or  application. 
b. Item has critical failure modes. 
c. Item has h istory indicating need for improvement. A Preplanned Product 

improvement Plan (PPIP) shall be developed and provided by the 
Contractor for any item with a history of needing improvement. 

d .  Item has known operating life, l imited shelf life, o r  environmental sensitivity 
(e .g . ,  vibration, thermal , etc.) that warrants controlled surveillance. 

e. Item whose fai lure can result in the failure of the system and which is not 
compensated by redundancy or alternate operational procedures. 

Control of Reliability Critical Items 

The Contractor shall be responsible for the control of critical items, which shall include 
as a minimum: 

a. Procedures for the procurement of critical items. 
b. Criteria and procedures for the design and redesign of critical items 
c. Procedures for controlling and monitoring of critical items after 

manufacture (e.g . ,  date coding, traceabil ity, assembly techniques, test 
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requirements, acceptance test requirements, control of sub-contractors' 
and manufacturers' controls, in-process controls, special handl ing , and 
storage requirements). 

3.5.1 . 1 .4 Reliability Review 

The Contractor shall identify and d iscuss all aspects of the prime item's reliabil ity 
features and characteristics. 

3.5.2 Availabil ity 

The Inherent Availabil ity of the N i l  system shall be a minimum of 0.97 .66 based on the 
model: 

MTBF 
Ai :: -------------------------

MTBF + MTTR 

Where: 
Ai = I nherent Availabil ity 
MTBF = Mean Time Between Failures 
MTIR :: Mean Time To Repair 

I nherent Availabil ity is defined as the probabil ity that the N i l  system , in  the ideal N i l  
system environmenqi-e. ,  readily avaiJable tools, spares, maintenance personnel , etc.) 
wi l l  operate satisfactorily at any point in time when called upon for operation. It 
excludes scheduled maintenance actions, logistics delay t ime, and administrative delay 
time. 

3.5.3 Maintainability 

3.5.3.1 Maintenance Plan 

The Contractor shall provide Maintenance Planning and Supply Support Plan sufficient 
to allow operation of the N i l  system throughout its planned life. The overall 
maintenance strategy is to provide N i l  system maintenance on three (3) levels: 
Organizational, I ntermediate, and Depot. The Contractor shall provide a complete list 
of maintenance tasks and recommend the proper level of maintenance required, 
provide all documentation required, and identify parts required to complete each task. 

3.5.3.2 Mean Time to Repair (MTTR) 

I nherent to the vendors design the Mean Time to Repair (MTTR) for Large Scale N i l  
systems shall not exceed 24 hours. MTTR is  defined as the total time duration from 
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notification of the repair activity until the system is returned to service ready status. The 
MTTR shall include on-system analysis and d iagnostics. 

3.5.3.3 Maximum Corrective Maintenance (Unscheduled Maintenance) Time 
(MCMT) 

Inherent to the vendors design the Maximum Corrective Maintenance (Unscheduled 
Maintenance) Time (MCMT) for Large Scale N i l  systems shall not exceed 1 1 1  hours at 
the 98.5 percentile. The MCMT shall apply to on-system analysis and diagnostics. 
MCMT shall be defined as the time required for unscheduled maintenance, excluding 
administrative time. Adm inistrative time shall include items such as test equipment 
assembly time, equipment-not-under-repair warm-up time, travel time to and from the 
job , reference material acquisition time, training time, quality inspection time, and 
workload control time. 

3.5.3.4 Mean Preventive Maintenance Time (MPMT) 

Inherent to the vendors design the Mean Preventive Maintenance Time (MPMT) for 
Large Scale N i l  systems shall not exceed 1 .0 hours per  operating day, 
cumulative, calculated quarterly. MPMT shall be defined as the time required for 
unscheduled maintenance, excluding administrative time. Administrative time shall 
include such items as test equipment assembly time, equipment-not-under-repair warm
up time, travel time to and from the job, reference material acquisition time, train ing 
time, quality inspection time, and workload control time. 

3.5.3.5 Maintenance Activity 

The Contractor shall conduct a Failure Mode Analysis (FMA) and a Level Of Repair 
Analysis (LORA) , perform trade stUdies and optimize the total operation and 
maintenance concept and procedures for each configuration of the system. The 
Contractor shall develop d iagnostic, preventive maintenance and repair procedures, 
and identify repair parts and special tools required to perform maintenance tasks. The 
contractor shall provide the information in a Maintenance Manual. For the purposes of 
the Specification , the fol lowing applies: a) Preventive Maintenance consists of those 
tasks performed at predetermined intervals in accordance with a maintenance schedule 
to ensure continuous satisfactory operation of the N i l  system.  b) Corrective 
Maintenance consists of those repair tasks performed at the N i l  system by 
maintenance personnel to remedy malfunctions and return the N i l  system to a fully 
operable condition. Technicians shall perform all maintenance tasks. No Corrective or 
Preventive Maintenance shall be designed for performance by CBP Officers and 
Agents. 

3.5.3.5.1 Preventive Maintenance 

Preventive Maintenance (PM) tasks shall be identified and provided in the Maintenance 
Manual by the Contractor to include schedules, MTTR, parts, components, procedures, 
and systems. 
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3.5.3.5.2 Corrective Maintenance 

Corrective Maintenance (CM) by its nature cannot be scheduled in advance or 
accurately predicted . The Contractor shall identify all Corrective Maintenance tasks 
that have occurred in the history of the subject N i l  device, or a similar device, and 
maintain a list of such tasks. Corrective Maintenance tasks shall be identified by the 
Contractor to include MTTR, parts, components and systems and provide all Corrective 
Maintenance tasks in the Maintenance Manual. 

3.5.3.5.3 Extreme Environmental Maintenance Considerations 

The Contractor shall identify all environmental conditions within  the required operating 
environment considered extreme. The Contractor shall identify all extreme 
environmental maintenance tasks required for the operation of the N i l  systems in 
extreme environments. The l ist of tasks shall include MTTR, parts, components, 
procedures and systems, and they shall be provided in the Maintenance Manual. The 
environmental conditions list shall be prepared in accordance with Data Item 
Description number A003 and the list shall be maintained in the Technical 
Documentation Package for al l  N i l  devices throughout its life. 

3.5.3.5.4 Hazardous Materials Considerations 

The Contractor shall identify all Hazardous Materials in all maintenance tasks in the 
Maintenance Manual. The l ist shall include the material description ,  quantity of the 
material, d isposal instructions, exposure risks, symptoms and treatments. The list shall 
be prepared in accordance with Data Item Description number A004 and be maintained 
in the Technical Documentation Package throughout the life of the N i l  system. The list 
shall be derived for the Hazardous materials identified in the Code of Federal 
Regulations, 49CFR1 72 (Hazardous Materials Table, etc.), 2003 (DOT) 

3.6 Site Preparation - CLiN 00090 

The contractor shall provide to CBP design criteria for surface grade and any other 
environmental operating l imits. The design criteria shall be prepared in accordance 
with the attached Data Item Description number A005. The contractor shall identify to 
CBP their requirements for exterior lighting, phone l ines and electrical power for the 
system. Within 45 days of notification of each site selected for N i l  system installation , 
the contractor shall identify all site-specific facil ity requirements to CBP. CBP will 
ensure the assigned site meets these requirements. Upon approval of the site 
documentation the contractor shall be responsible for installation of the system if 
required by the N i l" configuration. 

3.6.1 Safety 

The contractor for N i l  Inspection Systems shall maintain a system safety 
program that continually identifies all hazards and provides a methodology to 
either eliminate or control these identified hazards. 
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All products, designs, and specifications provided and all construction and 
installation activities conducted shall comply with all OSHA, GSA and NRC 
regulations , as well as any other appropriate laws, regu lations, standards, codes 
and health and safety guidelines. 

3.6.2 Installation Services 

As a prerequisite for installation planning and coord ination , CBP requires certain 
site-specific engineering and data analysis tasks be performed by the Contractor 
to evaluate potential locations for the acceptabil ity of system deployment. 

3.6.3 Engineering Assessment 

The Contractor shall complete an Engineering Assessment that shall be the 
Contractor's professional evaluation of the proposed installation s ite and may 
include other d iscretionary topics deemed appropriate by the evaluation team 
and/or CBP representatives. The areas that must be addressed include and are 
not l imited to the following: 

1 )  General suitabi l ity of available real estate. 
2) Evaluation of existing structures/facilities that may be available for N i l  

deployment 
3) Ownership of the real estate required for site preparation. 
4) System constraints posed by overhead , ground level , and underground 

obstructions. 
5) General summary of geotechnical findings (It shall be the responsibil ity of 

the Contractor to obtain geotech services) . 
6) Site-specific facility/support requirements to iflclude: 

(a) Electrical power 
(b) Operator's building/shelter 
(c) Security 
(d) Operator control considerations 
(e) Human needs,  etc. 

7) Telecommunication access and availability. 
8) Environmental constraintsllimitations. 
9) Agencies or activities that may require permits prior to site development. 
1 0) Construction equipment access. 
1 1 ) Radiation Safety. 
1 2) Unusual system orientation or requirements. 
1 3) Identification of any item that could delay estimated equipment 

installation date. 
1 4) Alternative site recommendations with justification if the primary location 

is unavailable\unsuitable. 
1 5) Lighting conditions to include: 

(a) Ambient l ight conditions (Le. existing lights) . 
1 6) Fire protection requirements. 
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3.6.4 Construction Drawings 

Attachment 1 

The contractor shall complete construction drawings (Preliminary through Final) 
using AutoCad, in contractor format, in accordance with generally accepted 
engineering practices, and U.S national, and local host country codes. These 
drawings shall be used by either the Contractor or the Government to perform 
the civil portion of the installation. The construction drawings shall clearly 
indicate the following : 
• Placement and installation methodology for each system component. 
• Existing equipment or structures within the system footprint. 
• Placement of lighting and cameras. 
• All structures (occupied/unoccupied) within 1 1 0 feet of the system. 
• Distance from system to site Radiation Portal Monitors 
• If necessary, placement of RF l ink poles used for monitoring purposes. 
• Contain all detail , measurements, d imensions, and notes to facil itate 

solicitation of bids from construction contractors. The final drawings must 
contain a valid PE stamp indicating reg istration in, and compliance with all 
applicable Federal, State and host country regulations in which each 
System is being installed. 

3.6.5 Design Deliverables 

The Contractor shall submit to CBP a preliminary engineering assessment no 
later than fifteen ( 15) working days after completion of the site survey. The Final 
Engineering Assessment and Final Construction Drawings shall incorporate 
CBP's comments and shall be submitted to CBP no later than sixty (60) working 
days after completion of each site survey. Drawing packages shall be prepared 
and developed using AutoCad, in contractor format, in accordance with generally 
accepted engineering practices; U. S. national, and local host country codes. 
Submission to CBP shall be in pdf format, with AutoCad dwg format available 
upon request. Reference Drawing Schedule in Table 1 .  

Table 1 

Item Date Due Description 
Preliminary COB (1 600 EST) on Preliminary Engineering 
Engineering the 1 5th working day Assessment (includes survey info, 
Assessment and after completion of participating personnel, required 
Preliminary each site survey permits, site as-built, site photos, 
Construction drainage, ambient radiation survey, 
Drawings construction equipment access , 

communications requirements, 
d irectory of approving authorities 
and host nation regulations) 
Preliminary Construction 
Drawings (includes preliminary site 
layout and structures) 
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CBP review of Returned to Vendor 
Preliminary by COB of 1 0th 

Engineering working day after 
Assessment and receipt of Preliminary 
Preliminary Engineering 
Construction Assessment 
Drawings 
Final Engineering COB on the 60tn 

Assessment and working day after 
Final Construction completion of each 
Drawings site survey 

3.6.6 Site Preparation 

Attachment 1 

Review Preliminary Engineering 
Assessment and Preliminary 
Construction Drawings 

Final Engineering Assessment 
(all necessary i nfo to start 
construction power, geotechnical 
analysis, condu it, etc.) 
Final Construction Drawings (PE 
stamped) 

The Final Engineering Assessment and Final Construction Drawings (developed 
under Section 3 .6 .5) shall be used to perform all tasks necessary to install each 
System. Each site shall be prepared and developed for successful installation 
and operation of the system in accordance with the Contractor's specifications. 
Site preparation ,  including civil portion and system installation may be completed 
by the Contractor. Alternatively, CBP may choose to util ize the Government's 
construction services (civil portion only) .  If the Government's construction 
services are used, then the contractor will need to provide construction oversight 
to ensure installation tolerances are achieved and meet the Contractor's system 
installation requ irements. Any portion of the Contractor's civil work may be 
monitored by Government or third party construction management personnel for 
compliance with health and safety regulation and implementation of construction 
best management practices. Any construction activities shall meet the following 
requirements: 
a) The Contractor shall comply with all applicable federal ,  state, local, host 

country and professional engineering codes, guidelines, and safety practices 
throughout the site preparation , delivery, installation and testing processes. 

b) Site preparation and system installation must strictly conform to all design 
specifications and approved engineering drawings. The construction 
drawings must be approved by CBP prior to release for construction. To 
accomplish this, the Contractor shall certify the construction drawings are 
final by signing in the signature block. CBP shall then approve the 
construction drawings. 

c) If during the construction period an engineering design change is required, 
the Contractor shall provide written notification to CBP within three (3) days 
of the change. 

d) Costs for damage(s) attributable to the Contractor, h is agents or 
subcontractors, occurring during installation or construction shall be the sole 
responsibi l ity of the Contractor. 

e) Government Furn ished Information regarding existing site conditions may be 
available at the site survey; however, the development and implementation 
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of a plan to identify and maintain operability of utilities in the System work 
zone is the responsibi l ity of the Contractor. 

f) All Contractor personnel shall follow safe working procedures and practices 
as established by OSHA, GSA and/or all federal, state or local codes. 
Significant injuries or incidents shall be reported to CBP and GSA within 4 
hours of occurrence. 

g) The Contractor's operations shall not impede the flow of commerce. 
h) Vetting of Contractor and subcontractor personnel shall be required for 

access to the delivery sites. 

3.6.7 System Installation 

Each system shall be installed at each specified location in accordance with the 
system installation specifications. Upon successful installation and integration of 
all equipment, the Contractor shall conduct a "burn-in" test of the system 
followed by the CBP Site Acceptance Testing .  All applicable radiological 
measurements shall be accomplished to ensure that the system is safe and 
operational in accordance with the manufacturer's specifications. 

3.6.8 Record Drawings 

The Contractor shall provide certified record drawings for each completed 
system installation to include the location of all components, structures, conduit 
runs and associated structures as referenced from a known survey and 
construction baseline. The certified record drawings shall be prepared in 
accordance with Data Item Descrjption number A01 8; and shall be submitted as 
both AutoCad dwg file and Adobe pdf file. 

3.6.9 Construction Manager Log 

The Contractor shall maintain a construction manager's log that shall provide an event 
tracking record that identifies completed site preparation and installation actions, 
inspection requirements and documentation . The construction manager's log shall be 
prepared in accordance with Data Item Description number A01 9. 

3.7 System Support Requirements 

The following identify the programmatic and logistical requirements for N i l  Inspection 
Systems. The contractor shall prepare Monthly Progress Reports in accordance with 
the attached Data Item Description number A006. 

3.7.1 System Train ing - CLiN 001 00 

Training development and delivery is required for all N i l  systems and related items 
produced under this contract. The Training shall consist of procedures for installation , 
setup, image viewer software, operating and maintaining the N i l  systems developed or 
produced as appropriate. Documentation of the Training may include but is not limited 
to a Training Plan, Outline, Student Guide, I nstructor Guide, handout materials and 
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other training aids, "hands on" exercises, a training report, and student evaluations of 
the training. All training shall be customized to CBP missions and requirements, and 
provided in accordance with CBP Office of Training and Development criteria. All 
training documentation shall be incorporated into the Technical Documentation 
package. The Government shall have full access to all data in the Technical 
Documentation file for the purposes of maintaining and upgrading the N i l  system, and 
training N i l  system operators and Maintenance Technicians. 

In addition, a Train-the-Trainer program shall be delivered to CBP and its approved 
contract trainers that will certify them as qualified to instruct on the piece of equipment. 

Any and all training materials wi ll be used for in itial training as well as for follow-on 
performance and future new operator (attrition) training. 

3.7.1 . 1 Operator Training - CLiN 001 1 0  

The contractor shall provide on-site training for CBP operator personnel at each site 
using materials to include classroom instruction, video, and on-the-job training aids. 
The training shall cover the imaging equipment, transport system operation , normal and 
emergency systems operations, image interpretation, and operator console operations. 
Training shall also include all items contained in the System User's Manual. The 
number of personnel to be trained at each site is variable, but efforts shall be made to 
l imit each training class to 1 2  operators. 

Training Model: 

Day 1 
Radiation 
Safety 

Day 2 3 Day 4 Day 5 
Classroom ' Classroom Classroom Classroom 
and Hands-On I and Hands-On and Hands-On and Hands-On 

Day 6 Day 7 
Reinforcement . Reinforcement 
I Live Stream I Live Stream 
of Commerce of Commerce 

Radiation Safety: 

Day S 
Reinforcement 
I Live Stream 

Day 9 
Reinforcement 
I Live Stream 
of Commerce 

To be conducted by CBP or its approved contractor personnel 

Classroom and Hands-On 

2 instructors and 1 2  students 

Includes the following in addition to the DID requirements. 

Day 1 0  
Reinforcement 
I Live Stream 
of Commerce 

• Sixteen (1 6) hours of image analysis, including 1 hour focused on Weapons 
of Mass Effect (WME) 

- This material shall not be available as a leave-behind for student 
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participants 
- This material shall not be retained or used by the contractor for any 

purpose whatsoever 
• One ( 1 )  hour Core Messages delivered by CBP or its approved contract 

personnel 
• One ( 1 )  hour of N i l  Reporting delivered by CBP or its approved contract 

personnel 

Reinforcement and Live Stream of Commerce: 

2 instructors and 6 students (2 , 5-day sessions) 
• While not the norm,  it may be required for the contractor trainers to conduct 

both reinforcement sessions over the course of one week using double shifts. 

I ncludes: 

In addition, every attempt will be made to schedule the two weeks of 
reinforcement training using back-to-back weeks, however, the contractor 
should be prepared to support two weeks of reinforcement training that are 
not serial in  nature. 

• Personal Qualification Standard (PQS) checklist designed for instructor sign
off that students have successfully demonstrated image analysis and 
mechanics skills 

The contractor shall develop and provide training materials using the Instructional 
Systems Development ( ISO) methodology which includes (1 ) Training Plan Outline, (2) 
Course Syllabus, (3) I nstructors Guide, (4) N i l  System description , (5) Student Guide, 
(6) Operator and Maintainer Manuals, (7) Operation Procedures Handouts, (8) 
operator's video, and (9) other materials. This shall be prepared in accordance with 
Data Item Description number A007. 

Prod ucts developed under prior contract with the United States Customs Service shall 
be used to the maximum extent possible and be written to conform to the requirements 
of the CBP Office of Train ing and Development standards. All deliverables shall be 
conveyed free of trademark and proprietary claim by the Contractor, and with the 
unlimited right of alteration, reproduction and/or distribution within the Government. 

Deliverables shall be created through the use of Microsoft Office word processing and 
graphics software. 

Legitimate copies of the system viewer tool in quantities sufficient to support the training 
mode. The image viewer software shall present the operator with responses to inputs 
identical to the responses provided by the operational system. Image viewer software 
shall operate when loaded on workstation or laptops presently in  use by CBP. 

Training for CBP designated Acceptance Team personnel shall be completed seven 
days before system acceptance testing. Details of the training and training schedule 
shall be included in the Training Plan (TP). The TP, associated documentation and 
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operator's video shall be prepared in accordance with the attached Data Item 
Description numbers A009. A copy of the operator's training Video shall be left at each 
site at the conclusion of testing.  Operator training shall be completed within 1 5  working 
days after system acceptance. 

3.7.1.2 Train-the-Trainer CLiNs 001 20 - 00130 

The contractor shall develop and provide Train-the-Trainer courses to i nclude 
classroom, video and on-the-job training aids. As a minimum, the training shall cover 
all the topics contained in the Student Guide including, but not l imited to the imaging 
equipment and transport system operation, normal and emergency systems operations, 
target interpretation, and operator console operations. Training shall also include all 
items contained in the System Users' Manual. 

The Train-the-Trainer course shall be presented to all instructors designated by CBP. It 
shall encompass 40 hours of classroom instruction plus a minimum of 2 days of 
reinforcement training providing instructors with every opportunity to ask detailed and 
specific equipment questions , to participate in hands-on training on the equipment and 
conduct teach backs. These CBP instructors are located in various parts of the U.S ,  but 
they must all be afforded the opportunity to work in a hands-on environment with the 
equipment. The contractor shall deliver at least two train-the-trainer sessions per 
system.  The contractor shall be required to present this training to the CBP instructors 
at the Federal Law Enforcement Training Center (FLETC) in Brunswick, GA on dates 
established by mutual agreement between CBP's Office of Training Development 
representatives and the contractor. 

3.7.1 .3 Technical Manuals - CLiN 00140 

The contractor shall provide a System's User Manual and Maintenance/Service Manual 
and Vendor Technical Documentation prepared in accordance with the attached Data 
Item Descriptions numbers A008, A009 and A01 O. Use commercial-off-the-shelf 
manuals when feasible. Make all manuals in the interactive electronic format. 

3.7.1 .3.1 Operator's Manual 

An Operator's Manual is required for each unit developed or produced under this 
contract. The Operator's Manual shall contain a description of the N i l  device and its 
operation. System l imitations, safety information , and other important i nformation shall 
be highlighted. The Operator's Manual shall contain a detailed explanation of every 
task required during the operation of the N i l  system. Any operator-level maintenance 
tasks shall be fully explained in the Operator's Manual. 

3.7.1 .3.2 Operational/Storage Checklist 

A laminated Operators Checklist shall be provided on a single sheet, listing each step in 
the procedure required: (1 ) for operating the N i l  system, (2) for preparing an 
operational system for short or long-term storage, and (3) for preparing a stored N i l  
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system for operation .  The checklist shall only l ist the sequential steps. Each step shall 
be described in detail in the Operator's Manual and each step shall reference an 
Operator's Manual page number. The checklist shall be attached to the N i l  system 
near the operator's station. 

3.7.1.3.3 Maintenance Manual 

Corrective and Preventive Maintenance actions and procedures shall be documented in 
a Maintenance Manual. A Maintenance Manual is required for each production lot of 
N i l  systems developed or produced under this contract. A single Maintenance Manual 
may apply to more than one ( 1 )  N i l  system provided the systems are similar or a 
revision of an existing system.  Identification of N i l  model number and/or revision 
number shall be clearly explained in the Maintenance Manual. The Maintenance 
Manual shall contain a description of the N i l  device and its operation. System 
limitations, safety information ,  and other important information shall be highlighted. 

3.7.1 .3.3.1 Preventive Maintenance 

The Maintenance Manual shall contain a detailed explanation of every task required on 
the Preventive Maintenance Schedule. All components with a service life less than the 
N i l  system shall be identified and addressed in the preventive maintenance schedule. 

3.7.1 .3.3.2 Corrective Maintenance 

The Maintenance Manual shall contain a detailed explanation of every foreseeable task 
from the Level of Repair Analysis required to repair the N i l  system in  case of fai lure. 
The Maintenance Manual shall be continuously updated during the service l ife of the N i l  
system to incorporate unforeseen corrective maintenance tasks. 

3.7.2 Technical Reviews 

The contractor shall host, at his facility, a contract kick-off meeting, System Review 
(SR), a Final Configuration Review (FCR) and a Factory Acceptance Test meeting. 
Quarterly reviews will be held at a government site or the contractor's facil ity and may 
be combined with major program reviews. The contractor shall document and prepare 
for CBP approval all meeting and review minutes. The contract kick-off meeting shall 
be within 30 days after contract award. The SR shall be 60 days and the FCR 1 20 days 
after contract award . All meeting dates shall be mutually agreed upon. 

3.7.2.1 Other Reviews 

The contractor shall hold additional reviews as deemed necessary by CBP not to 
exceed four (4) per year. 

3.8 Warranty 

The contractor shall provide a minimum of one-year Fai lure Free total system warranty 
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for all N i l  systems, to include the transporter, detectors, imaging source, signal 
processors and operator console equipment. All repair actions during the warranty 
shall be included in a Failure and Error Report prepared in accordance with the 
attached Data Item Description number A01 1 .  

At the end of the warranty period , the CBP Enforcement Technology Program (ETP) 
organization will perform all maintenance. The Contractor shall involve and integrate 
ETP into the maintenance process during the Warranty Period to ensure a smooth 
transition. All warranty and post-warranty requests for service and support from the field 
will be conveyed to the service provider with an assigned Job Control Number (JCN) by 
the 24/7 ETP helpdesk at 1 -866-NEEMRAID.  

3.8.1 Reporting 

During the warranty, the Contractor shall maintain a log of all maintenance actions. The 
log shall include the description of operational activities prior to a fai lure with a 
description of the fai lure, shut down causes, corrective actions taken, serial number of 
the item repaired, hour meter reading, l ist of the items repaired/replaced , date repair 
was completed and item's home port. The Contractor shall establish,  define, and report 
logistics figures of merit based on the log. These figures shall include (at a minimum), 
Mean Time Between Fai lure (MTBF), Mean Time to Repair (MTTR), Mean Cost to 
Repair (MCTR) and Mean Customer Wait Time (MCWT). At the expiration of warranty 
period , the contractor shall submit reports reflecting figures of merit that span the entire 
warranty period . 

3.8.2 Corrosion Control 

The Contractor shall design and manufacture the N i l  system to prevent corrosion 
induced by weather, airborne pollution , salt-water spray, ice inhibiting road chemicals, 
geographic operating environments, and galvanic reaction. 

During the period of warranty, the Contractor shall perform a corrosion control program 
that shall include inspection, cleaning, washing, scaling, corrosion inhibitor application , 
priming, painting, and waxing surfaces exposed to the elements. The Contractor shall 
document in the N i l  system logbook the actions taken , the treatment site, and the 
contact information of the service provider. 

3.9 Quality Assurance and Testing 

The contractor shall perform inspections and tests necessary to ensure that N i l  
Inspection Systems conforms to CBP approved technical documentation and 
configuration. 

3.9.1 Quality Assurance 

The contractor shall provide for government review a quality assurance plan prepared 
in accordance with Data Item Description number A01 2  as it pertains to the production 
and manufacturing of N i l  I nspection Systems. The Contractor shall provide for 
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Government review a plan for measuring performance during the warranty period . CBP 
techn ical team members shall observe and evaluate the contractor's Factory 
Acceptance Test program on an "as required" basis. 

3.9.2 Contractor Testing 

The contractor shall be responsible for the preparation of and submission to CBP for 
approval ,  an Acceptance Test Plan (ATP) , in accordance with the attached Data Item 
Description number A01 3 . The contractor shall perform the tests necessary to ensure 
that N i l  system components can be operated as specified in the ATP and the system's 
User Manual. The vendor shall uti l ize the following standard ,  ANSI N42.46-2008 
American National Standard for Determination of the Imaging Performance of X-Ray ' 
and Gamma-Ray Systems for Cargo and Vehicle Security Screening for the evaluation 
and testing of image and system performance requirements. I n  addition, the 
contractor's tests shall include a 40-hour "burn-in" period of the entire integrated system 
to ensure infant mortality fai lures are d iscovered and corrected prior to any CBP tests. 

For Fixed Portal ,  Mobile, and Pallet systems, CBP officials, or their representatives, 
shall witness the first Contractor Factory Acceptance Test of a fully assembled and 
integrated system at the contractor's site. The vendor shall prepare and submit all 
materials necessary for FDA review in accordance with regulations and apply for 
waivers as necessary. The FDA submission and any exception to this certification must 
be clearly identified and copied to the CBP COTR. 

For this procurement the systems shall be N25 (DHS-CBP N .25 Version 1 .5) compliant 
and the contractor shall demonstrate functionality during the FAT. 

3.9.2.1 CBP Acceptance Testing 

A CBP SAT shall be conducted for each unit at its designated location. The CBP SAT 
shall be conducted in accordance with a CBP SAT Plan (SATP) for that system. The 
CBP SAT shall consist of a review of the CSAT documentation, system documentation , 
and the contractor's Radiation Survey Report, plus an inventory and physical inspection 
of the system, system component operations, and tests of the total integrated system 
against actual targets. 

3.9.3 ILS Testing 

During the warranty period the Contractor shall develop and execute a Quality 
Assurance Surveillance Program (QASP) to verify that the ILS requirements of the 
Statement of Work are met. The QASP shall define and measure figures of merit, 
including, MTBF, MTTR and actual Availability. 

3.1 0  Radiation Safety Design Review 

The contractor is required to demonstrate the construction techniques, practices and 
design of the protective shielding/cabinet interfaces (corner joints, col l imator joints, 
imaging source housing, etc.) and shall be in compliance with ANSI N 43.3 standard 
for their system. The contractor shall ensure that any movement or shifting that may 
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be associated with a mobile system can not produce or lead to emission leaks from 
cracks, stress or misalignment of the structures and shielding devices that are either 
associated with the primary beam containment or scatter containment scheme. 

3.1 1 Calibration 

The contractor shall provide to CBP all requirements associated with calibration of the 
N i l  system.  The contractor shall identify in the maintenance manuals the calibration 
procedures and any special test equipment. The contractor shall identify all systems, 
subsystems, equipment, and support equipment, which requires calibration. 

3.1 1 .1 Calibration Maintenance Requirement Report 

The contractor shall provide to CBP a Calibration Maintenance Requirement Report 
(CMRR) for all operational and support equipment. The CMRR Report shall be 
prepared in accordance with the attached Data Item Description number A01 4. 

3.12  Safety 

The contractor for N i l  I nspection Systems shall maintain a system safety program that 
continually identifies all hazards and provides a methodology to either eliminate or 
control these identified hazards. 

All products, designs, and specifications provided and all construction and installation 
activities conducted shall comply with all OSHA and NRC regu lations, as wel l  as any 
other appropriate laws, regulations, standards, codes and health and safety guidelines. 

3.1 2.1 Radiological Survey and Report 

The contractor for N i l  I nspection Systems shall be required to conduct a radiological 
survey to ensure that radiation emissions are within specified l imits. Each system 
delivered shall be accompanied with a report of the radiological survey performed on 
the LS-NI I  unit, signed by the Radiation Safety Officer of the company. This survey will 
address both the radiation levels that N i l  Inspection System operators will be exposed 
to while at their workstations, and the level of radiation that is transmitted to the 
environment as a result of system leakage. The report shall show that by means of an 
outline drawing the levels of emission/scatter radiation measured , the operating 
conditions (worst case) and the measurement equipment used . The contractor shall 
provide a radiological survey report in accordance with the attached Data Item 
Description number A01 5 for each system delivered . 

3.13 

3.13.1 

Information Technology Security 

Basic Requirements 

The Contractor shall adhere to all DHS and CBP IT security policies, including the 
guidelines and policies stated in the Department of Homeland Security (DHS) 
Management Directive (MD) Number 4300. 1 ,  issued 3/1 /2003, titled Information 
Technology Systems Security. This policy mandates DHS organ izational elements, 
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including contractors, fol low guidelines outlined in the DHS Sensitive Systems Policy 
Directive 4300A, Information Technology Security Program, version 5.5 ,  1 0/30/07, and 
the DHS MD 4300A, DHS Sensitive Systems Handbook, Information Technology 
Security Program, version 5 .5 ,  1 0/30/07 with attachments . 

DHS Directive 4300A outlines the management, operational, and technical baseline 
security requirements (BLSR) for DHS Components to ensure confidential ity, integrity, 
availabil ity, authenticity, and non-repudiation of sensitive information systems. The 
directive was developed in accordance with various Executive orders, public laws, and 
national policy, including the Federal Information Security Management Act (FISMA) of 
2002, various National I nstitute of Standards and Technology (NIST) publications, and 
the Office of Management and Budget (OMB) Circular A-1 30, Management of Federal 
Information Resources. The 4300A Handbook provides greater detail of the BLSRs, 
including the roles and responsibil ities associated with each. 

CBP shall provide personnel with the appropriate clearance levels to support the 
security certification/accreditation processes under this Agreement in accordance with 
DHS MD 4300A, DHS Sensitive Systems Policy and Handbook. During all SDLC 
phases of CBP systems, CBP personnel shall develop documentation and provide any 
required information for all levels of classification in support of the 
certification/accreditation process. In addition, all security certification/accreditation will 
be performed using the DHS certification/accreditation process, methodology and tools. 

Security Certification/ Accred itation 

CBP shall provide personnel with the appropriate clearance levels to support the 
security certification/accreditation processes under this Agreement in accordance with 
DHS MD 4300A, DHS Sensitive Systems Policy and Handbook. During all SDLC 
phases of CBP systems, CBP personnel shall develop documentation and provide any 
required information for all levels of classification in support of the 
certification/accreditation process. Upon request, the Contractor shall provide any 
documentation required to support the CBP security certification and accreditation 
effort. In addition, all security certification/accreditation will be performed using the 
DHS certification/accreditation process, methodology and tools. 

Security Review and Reporting 

(a) The Contractor shall include security as an integral element in the management 
of this contract. The Contractor shall conduct reviews and report the status of the 
implementation and enforcement of the security requirements contained in this contract 
and identified references. 

(b) The Government may elect to conduct periodic reviews to ensure that the security 
requirements contained in this contract are being implemented and enforced. The 
Contractor shall afford DHS including the Office of I nspector General, CBP ISSM, and 
other government oversight organizations, access to the Contractor's and 
subcontractors' facilities, installations, operations, documentation, databases, and 
personnel used in the performance of this contract. Access shall be provided to the 
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extent necessary for the government to carry out a program of inspection, investigation, 
and audit to safeguard against threats and hazards to the integrity, availability, and 
confidentiality of DHS/CBP data or the function of computer systems operated on 
behalf of DHS/CBP, and to preserve evidence of computer crime. 

3.13.2 HSAR 3052.204-70. SECURITY REQUIREMENTS FOR UNCLASSIFIED 
I NFORMATION TECHNOLOGY RESOURCES (JU N  2006) 

(a) The Contractor shall be responsible for Information Technology (IT) security for all 
systems connected to a DHS network or operated by the Contractor for DHS, 
regardless of location.  This clause applies to al l  or any part of the contract that includes 
information technology resources or services for which the Contractor must have 
physical or electronic access to sensitive information contained in  DHS unclassified 
systems that d irectly support the agency's mission . 

(b) The Contractor shall provide, implement, and maintain an IT Security Plan. This 
plan shall describe the processes and procedures that will be fol lowed to ensure 
appropriate security of IT resources that are developed , processed , or used under this 
contract. 

(1 ) Within 60 days after contract award , the contractor shall submit for approval 
its IT Security Plan, which shall be consistent with and further detail the 
approach contained in the offeror's proposal. The plan, as approved by the 
Contracting Officer, shall be incorporated into the contract as a compliance 
document. 
(2) The Contractor's IT Security Plan shall comply with Federal laws that 
include, but are not l imited to, the Computer Security Act of 1 987 (40 U.S .C.  
1 44 1  et seq.); the Government Information Security Reform Act of 2000; and 
the Federal I nformation Security Management Act of 2002; and with Federal 
pol icies and procedures that include, but are not l imited to, OMB Circular A-1 30 .  
(3) The security plan shall specifically include instructions regarding handling 
and protecting sensitive i nformation at the Contractor's site (including any 
information stored , processed , or transmitted using the Contractor's computer 
systems), and the secure management, operation, maintenance, programming, 
and system administration of computer systems, networks, and 
telecommunications systems. 

(c) Examples of tasks that require security provisions include: 
(1 ) Acquisition , transmission or analysis of data owned by DHS with significant 
replacement cost should the contractor's copy be corrupted; and 
(2) Access to DHS networks or computers at a level beyond that granted the 
general public (e.g . ,  such as bypassing a firewall). 

(d) At the expiration of the contract, the contractor shall return all sensitive DHS 
information and IT resources provided to the contractor during the contract, and certify 
that all non-public DHS information has been purged from any contractor-owned 
system. Components shall conduct reviews to ensure that the security requirements in 
the contract are implemented and enforced. 

38 



LS-N I I  Contract Attachment 1 

(e) Within 6 months after contract award , the contractor shall submit written proof of IT 
Security accreditation to DHS for approval by the DHS Contracting Officer. 
Accreditation will proceed according to the criteria of the DHS Sensitive System Policy 
Publication ,  4300A (Version 2 . 1 ,  July 26, 2004) or any replacement publication, which 
the Contracting Officer will provide upon request. This accreditation will include a final 
security plan , risk assessment, security test and evaluation, and d isaster recovery 
plan/continuity of operations plan. This accreditation, when accepted by the Contracting 
Officer, shall be incorporated into the contract as a compliance document. The 
contractor shall comply with the approved accreditation documentation. 

3.13.3 HSAR 3052.204-71 . CONTRACTOR EMPLOYEE ACCESS (JUN 2006) 

(a) Sensitive Information, as used in this Chapter, means any information, the loss, 
misuse, disclosure, or unauthorized access to or modification of which could adversely 
affect the national or homeland security interest, or the conduct of Federal programs, or 
the privacy to which individuals are entitled under section 552a of title 5, United States 
Code (the Privacy Act) , but which has not been specifically authorized under criteria 
established by an Executive Order or an Act of Congress to be kept secret in the 
interest of national defense, homeland security or foreign policy. This definition includes 
the following categories of information :  

(1 ) Protected Critical Infrastructure Information (PC I I) as set out in  the Critical 
Infrastructure Information Act of 2002 (Title I I ,  Subtitle B, of the Homeland 
Security Act, Public Law 1 07-296, 1 96 Stat. 2 1 35), as amended , the 
implementing regu lations thereto (Title 6, Code of Federal Regulations, Part 
29) as amended , the applicable PCII  Procedures Manual, as amended, and 
any supplementary gu idance officially communicated by an authorized official 
of the Department of Homeland Security (includ ing the PCI I  Program Manager 
or h is/her designee); 
T2TSensitWefSecOfity lmorrnafion -(SS1}, as deftned lrrTitle-49, Code- ufFeuerat 
Regulations, Part 1 520, as amended, "Policies and Procedures of 
Safeguarding and Control of S SI ," as amended, and any supplementary 
guidance officially communicated by an authorized official of the Department of 
Homeland Security (including the Assistant Secretary for the Transportation 
Security Administration or h is/her designee); 
(3) Information designated as "For Official Use Only, " which is unclassified 
information of a sensitive nature and the unauthorized d isclosure of which 
could adversely impact a person's privacy or welfare, the conduct of Federal 
programs, or other programs or operations essential to the national or 
homeland security interest; and 
(4) Any information that is designated "sensitive" or subject to other controls, 
safeguards or protections in accordance with subsequently adopted homeland 
security information handling procedures. 

(b) " Information Technology Resources" include, but are not l imited to, computer 
equipment, networking equipment, telecommunications equipment, cabling, network 
drives, computer drives, network software, computer software, software programs, 
intranet sites, and internet sites. 
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(c) Contractor employees working on this contract must complete such forms as may be 
necessary for security or other reasons, including the conduct of background 
investigations to determine suitability. Completed forms shall be submitted as directed 
by the Contracting Officer. Upon the Contracting Officer's request, the Contractor's 
employees shall be fingerprinted , or subject to other investigations as required . All 
contractor employees requiring recurring access to Government facilities or access to 
sensitive information or IT resources are required to have a favorably adjudicated 
background investigation prior to commencing work on this contract unless this 
requirement is waived under Departmental procedures. 

(d) The Contracting Officer may require the contractor to prohibit individuals from 
working on the contract if the government deems their in itial or continued employment 
contrary to the public interest for any reason ,  including , but not l imited to, carelessness , 
insubordination, incompetence, or security concerns. 

(e) Work under this contract may involve access to sensitive information. Therefore, the 
Contractor shall not d isclose, orally or in writing, any sensitive information to any person 
unless authorized in writing by the Contracting Officer. For those contractor employees 
authorized access to sensitive information ,  the contractor shall ensure that these 
persons receive training concerning the protection and disclosure of sensitive 
information both during and after contract performance. 

(f) The Contractor shall include the substance of this clause in all subcontracts at any 
tier where the subcontractor may have access to Government faci l ities, sensitive 
information,  or resources . 

(g) Before receiving access to IT resources under this contract the individual must 
receive a security briefing, which the Contracting Officer's Technical Representative 
(COTR) will arrange, and complete any nondisclosure agreement furnished by DHS. 

(h) The contractor shall have access only to those areas of DHS information technology 
resources explicitly stated in this contract or approved by the COTR in writing as 
necessary for performance of the work under this contract. Any attempts by contractor 
personnel to gain access to any information technology resources not expressly 
authorized by the statement of work, other terms and conditions in this contract, or as 
approved in writing by the COTR, is strictly prohibited. In the event of violation of this 
provision , DHS will take appropriate actions with regard to the contract and the 
individual(s) involved. 

(i) Contractor access to DHS networks from a remote location is a temporary privilege 
for mutual convenience while the contractor performs business for the DHS 
Component. It is not a right, a guarantee of access, a condition of the contract, or 
Government Furnished Equipment (GFE). 

0> Contractor access will be terminated for unauthorized use. The contractor agrees to 
hold and save DHS harmless from any unauthorized use and agrees not to request 
additional time or money under the contract for any delays resu lting from unauthorized 
use or access. 
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(k) Non-U.S.  citizens shall not be authorized to access or assist in  the development, 
operation, management or maintenance of Department IT systems under the contract, 
unless a waiver has been granted by the Head of the Component or designee, with the 
concurrence of both the Department's Chief Security Officer (CSO) and the Chief 
I nformation Officer (CIO) or their designees. Within DHS Headquarters, the waiver may 
be granted only with the approval of both the CSO and the CIO or their designees. In  
order for a waiver to be granted: 

3.13.4 

(1 ) The individual must be a legal permanent resident of the U .  S.  or a citizen 
of Ireland, Israel, the Republic of the Phil ippines, or any nation on the Allied 
Nations List maintained by the Department of State; 
(2) There must be a compelling reason for using this ind ividual as opposed to a 
U .  S. citizen; and 
(3) The waiver must be in the best interest of the Government. 
(I) Contractors shall identify in their proposals the names and citizenship of all 
non-U .S.  citizens proposed to work under the contract. Any additions or 
deletions of non-U .S. citizens after contract award shall also be reported to the 
contracting officer. 

52.204-9 Personal Identity Verification of Contractor Personnel 

(a) The Contractor shall comply with agency personal identity verification procedures 
identified in the contract that implement Homeland Security Presidential Directive-1 2  
(HSPD-1 2), Office of Management and Budget (OMB) guidance M-05-24 and Federal 
I nformation Processing Standards Publication (FIPS PUB) Number 201 . 

(b) The Contractor shall insert this clause in all subcontracts when the subcontractor is 
required to have routine physical access to a Federally-controlled facil ity and/or routine 
access to a Federally-controlled information system. 

3.1 3.5 Interconnection Security Agreements 

Interconnections between DHS and non-DHS IT systems shall be established through 
controlled interfaces and via approved service providers. The controlled interfaces shall 
be accredited at the h ighest security level of information on the network. Connections 
with other Federal agencies shall be documented based on interagency agreements; 
memoranda of understanding, service level agreements or interconnect service 
agreements. Components shall document interconnections with other external 
networks with an Interconnection Security Agreement (ISA). I nterconnections between 
DHS Components shall require an ISA when there is a d ifference in  the security 
categorizations for confidentiality, integrity, and availability for the two networks. ISAs 
shall be signed by both Designated Approval Authority (DAAs) or by the official 
designated by the DAA to have signatory authority. 

3.1 4  Enterprise Architecture 

The contractor shall ensure that the design of its LS N i l  hardware, systems' software 
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applications and infrastructure components conform to the Homeland Security (HLS) 
and Customs and Border Protection (CBP) enterprise architecture (EA), the HLS and 
CBP technical reference models (TRM), and all HLS and CBP policies and guidelines 
as promulgated by the Department of Homeland Security (DHS) and CBP Chief 
I nformation Officers (CIO) ,  Chief Technology Officers (CTO) and Chief Architects (CA) 
such as the CBP Information Technology Enterprise Principles and the DHS Service 
Oriented Architecture - Technical Framework. 

The contractor's LS N i l  systems shall conform to the federal enterprise architecture 
(FEA) model and the HLS and CBP versions of the FEA model as described in their 
respective EAs. Models will be submitted using Business Process Modeling Notation 
(BPMN) for all models. Universal Modeling Language (UML2) may be used for 
infrastructure only. Data semantics shall be in conformance with the National 
Information Exchange Model (NI EM). Development solutions will also ensure 
compliance with the current version of the HLS and CBP target architectures. 

Where possible, the contractor shall use HLS/CBP approved products, standards, 
services, and profiles as reflected by the hardware software, application ,  and 
infrastructure components of the HLS/CBP TRM/standards profile. If new hardware, 
software and infrastructure components are required to develop, test, or implement the 
program, these products will be coordinated through the H LS and CBP formal 
technology insertion process which includes a trade study with no less than four 
alternatives, one of which shall reflect the status quo and one shall reflect multi-agency 
collaboration. The HLS/CBP TRM/standards profile will be updated as technology 
insertions are accomplished . 

All data assets, information exchanges and data standards, whether adopted or 
developed , shall be submitted to the DHS Enterprise Data Management Office (EDMO) 
for review and insertion into the DHS Data Reference Model.  

The Contracting Officer (KO) , Contracting Officer's Technical Representative (COTR) or 
Program Manager (PM) wil l  determine the contractor's "need to know" regarding access 
to CBP HLS EA information and sponsor vendor personnel for a DHS Interactive 
account to access the HLS EA. The HLS EA is available to all DHS Interactive account 
holders. 

3.1 5 IPv6 

In  compliance with OMB mandates, all network hardware provided under the scope of 
this Statement of Work and associated Task Orders shall be IPv6 compatible without 
modification, upgrade, or replacement. 

3.1 6 DHS Information Technology Portfolio Alignment 

The N i l  technologies align with the DHS IT Portfolio below: 

ScreeninglWatchlistlCredentialing - Includes all activities that support the tracking 
and monitoring of travelers, conveyances and cargo crossing U .S .  borders, and traffic 
pattern analysis, database (Federal, State, and Local) l inking and querying, and 
managing status verification and tracking systems. Different investments and systems 
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may support distinct screening and watchlist activities for people', cargo, and tangible 
goods. Credentialing encompasses all activities that determine a person's eligibility for 
a particular license, privilege, or status, from application for the credential through 
issuance, use, and potential revocation of the issued credential. 

3.1 7  Accessibility Requirements (Section 508 Compliance) 

Section 508 of the Rehabil itation Act (29 U.S.C. 794d) ,  as amended by the Workforce 
Investment Act of 1 998 (P. L. 1 05-220), August 7 ,  1 998, requires that when Federal 
agencies develop, procure, maintain ,  or use electronic and information technology, they 
must ensure that it is accessible to people with disabilities. Federal employees and 
members of the public who have disabilities must have access to and use of 
information and services that is comparable to the access and use available to non
d isabled Federal employees and members of the public. 

No Applicable Technical Standards were determined for this work statement. This 
acquisition has exceptions to Section 508 that will be applied . 

Exceptions for this work statement have been determined by DHS and only the 
exceptions described herein shall be appl ied. Any request for additional exceptions 
shall be sent to the COTR and determination will be made in accordance with DHS MD 
401 0.2. DHS has identified the following exceptions that may be applied: 

36 CFR 1 1 94.3(e) - Fundamental Alteration, applies to the portions of this work 
statement where the item requires changes to comply with Section 508 and would 
render the acquired item useless for its intended purpose. After reviewing the business 
needs for this work statement, the acquired or developed product is meant to provide 
information through sight, sound and text concurrently in order for a user to interpret 
collectively. In  order to comply with Section 508, supporting the functional performance 
criteria would render this product useless and thereby fai l to support business 
requirements . DHS has authorized this exception for the imaging system within this 
work statement. In addition ,  the training provided was determined to be a simulated 
effort to the imaging system with the same requirements and is thereby authorized to 
apply this exception . 

36 CFR 1 1 94.3(b) - Incidental to Contract, all EIT that is exclusively owned and used 
by the contractor to fulfil l th is work statement does not require compliance with Section 
508. This exception does not apply to any EIT deliverable, service or item that will be 
used by any Federal employee(s) or member(s) of the public. This exception only 
applies to those contractors assigned to fulfi l l  the obligations of this work statement and 
for the purposes of this requirement, are not considered members of the public. 

36 CFR 1 1 94.3(f) - Back Office, applies to any EIT item that will be located in spaces 
frequented only by service personnel for maintenance, repair, or occasional monitoring 
of equipment. This exception does not include remote user interfaces that are 
accessible outside the enclosed "space". 
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4.0 INTEGRATED LOGISTICS SUPPORT FOR LARGE SCALE Nil SYSTEMS 

The CBP Enforcement Technology Program (ETP) will manage the life-cycle 
requirements (Le. ,  maintenance, training, property management, etc.) after the N i l  unit 
is accepted . 

4.1 Configuration Management 

The contractor shall implement the Configuration Management Plan with the 
establishment of a Configuration Control Board (CCB) . The contractor shall provide an 
as-built Configuration Basel ine as identified in the attached Data Item Description 
number A01 6  with the delivery of each N i l  configuration. All configuration changes 
require prior approval of TSB's CCB. Hardware changes beyond Final Configuration 
Review (FCR) will require prior CBP approval. The contractor shall establish software 
CCB to review software changes until the delivery of the first N i l  system. CCB approval 
shall be required for changes to the software basel ine and after the first delivery of a N i l  
system. 

4.1.1  Technical Documentation CLiN - 001 50 

The Technical Documentation shall consist of all documentation used by the Contractor 
and all Sub-Contractor's in the production of the N i l  system and any follow-on 
production or modification. This shall include the Configuration List and any 
background or supporting documentation used to make design or production decisions. 
The Technical Documentation Package shall be prepared in accordance with Data Item 
Description number A01 7. The manufacturer shall maintain this documentation past 
the planned life of the N i l  system. The Government shall have unl imited data rights 
(FAR 52 .227-1 4) to all data in the Technical Documentation file for the purposes of 
maintaining the N i l  system and training N i l  system operators and Maintenance 
Technicians. Data in itially produced under this contract shall be conveyed to 
Government free of proprietary claim. Data produced prior to this contract shall be 
conveyed assigning to the Government and its agent the right to use and copy the 
material solely for the purpose of repair maintenance and training . 

4.1.1.1 Configuration Baseline 

The Configuration Baseline is: (1 ) An agreed-to description of the attributes of a 
product, at a point in time, which serves as a basis for defining change. (2) An 
approved and released document, or a set of documents, each of a specific revision ; 
the purpose of which is to provide a defined basis for managing change. (3) The 
currently approved and released configuration documentation. (4) A released set of 
files comprising a software version and associated configuration documentation. A 
Configuration Baseline shall be established and maintained for the N i l  system by the 
Contractor. All N i l  units del ivered within a production lot shall be identical and conform 
to the Configuration Baseline. The Configuration Baseline shall be incorporated into 
the Technical Documentation and maintained by the Contractor during the term of the 
contract. The Government shall have unlimited data rights (FAR 52.227- 14) to all 
Configuration Baseline documentation for the purposes of maintaining the N i l  system. 
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Data in itially produced under this contract shall be conveyed to Government free of 
proprietary claim. Data produced prior to this contract shall be conveyed assigning to 
the Government and its agent the right to use and copy the material solely for the 
purpose of repair maintenance and training. 

4.1.2 Management of the Technical Documentation 

The Contractor shall maintain a Technical Documentation file at the contractor's point of 
manufacture, which contains all relevant data for the design and production of the N i l  
system produced under this contract. Management of this data shall be  in  accordance 
with the CBP Configuration Management Plan. 

4.1 .3 Engineering Change Proposals (ECPs) 

The Contractor is encouraged to pursue continuous improvements to the delivered 
product, particularly in the areas of enhancements , cost and reliability. Engineering 
Change Proposals (ECPs) are provided for within this contract and their use is strongly 
supported . ECPs are proposals to enhance the value of the fin ished goods or services 
to the Government or reduce the cost of the good or services. All ECPs submitted shall 
be incorporated into the Technical Documentation package. ECPs that are approved 
shall be incorporated into the Configuration Baseline. All ECPs shall be submitted in 
accordance with the Engineering Changes clause of this contract. ECPs will be 
processed in accordance with CBP's Configuration Management Plan. 

4.1.4 Interchange ability 

Components with identical functions shall be interchangeable to the greatest extent 
practical. Components with identical functions in existing CBP systems are desired to be 
interchangeable. Components with non-identical functions shall not be, or appear to be, 
interchangeable. 

4.1.5 Accessibil ity 

All systems or components that are serviced as part of periodic maintenance shall be 
readily accessible for service and inspection . To the greatest extent practicable, the 
removal or the physical movement of components unrelated to the specific 
maintenance and/or repair tasks involved shall be minimized. The measured time that 
is required to gain access to a component shall be inversely proportional to the 
frequency of the maintenance and repair of that component. 

4.2 Spares 

Spares, repair parts and suppl ies for the ongoing operational and maintenance support 
will be provided under separate maintenance contract. 

5.0 DOCUMENTATION DELIVERABLES 
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DIDs are provided for all documentation deliverables as an attachment. All materials 
prepared for this SOW shall be in accordance with CBP approved contractor format. 
Any changes or updates to previously provided data, if required, shall be delivered as 
"change pages" to existing documents. The contractor as required shall provide the 
following documentation and/or documentation updates: 

DID 

A001 
A002 
A003 
A004 
A005 
A006 
A007 
A008 
A009 
A01 0  
A01 1 
A01 2  
A01 3  
A01 4  
A0 1 5  
A01 6  
A01 7  
A01 8  
A01 9  

TITLE 

Project Management Plan 
Reliability Prediction Report 
Extreme Environment Maintenance 
Hazardous Materials List 
Equipment Installation Data Package 
Monthly Progress Report 
Operator Training 
System User's Manual 
Maintenance/Service Manual 
Vendor Technical Documentation 
Failure and Error Report 
Quality Assurance Plan 
Acceptance Test Plan 
Calibration Maintenance Requirement Report 
Radiological Survey Report 
Configuration List 
Technical Documentation Package 
Certified (As-Built) construction drawings 
Construction Manager's Log 
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(Formerly RFP HSBP1 005R0376, Amended Attachment 2) 

DATA ITEM DESCRIPTION 

1 .  TITLE: 
PROJECT MANAGEMENT PLAN 

3. DESCRIPTION/PURPOSE: 

To provide details of the Contractor's program 
management organizational structure and to 
identify program management systems, 
responsibilities and authority of senior 
management staff. 

7. APPLICATION/INTERRELATIONSHIP: 

2. IDENTIFICATION NO(s): 
A001 

4. APPROVAL DATE: 

5. OFFICE OF PRIMARY 
RESPONSIBILITY: 

USCBP ITB 

6. OFFICE OF COLLATERAL 
RESPONSIBILITY: 

8. APPROVAL LIMITATIONS: 

9. REFERENCES (MANDATORY 
AS CITED I N  BLOCK 1 0) 

1 0. PREPARATION INSTRUCTIONS: The following information shall be provided in 
contractor format: 

a .  Organizational charts depicting the role and relationships of senior 
program management staff 

b. Duty statements for senior program management staff identifying program 
responsibilities and authority 

c. Identify program manager for this effort 
d. Milestone schedule highl ighting all design ,  manufacturing, installation , testing, 

and training requirements as they affect the contractor's abil ity to complete the 
project 

The Project Management Plan shall be delivered as part of the contractor's proposal. 
The Project Management Plan shall be updated, annually or more often if required, 
during the course of the contract. 
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Deliverables: 

1 .  First submission - with proposal 

2. Updates - Required whenever information contained in the Project Management 
Plan changes or annually 
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DATA ITEM DESCRIPTION 

1 .  TITLE: 
RELIABILITY PREDICTION REPORT 

3. DESCRIPTION/PURPOSE: 
The Contractor shall perform reliabil ity 
predictions for the N i l  equipment. The 
prediction shall assume a constant fai lure rate 
for parts. For parts where no fai lure rate is 
available, a failure rate shall be estimated and 
the basis for the estimation shall be stated . 
The environmental factors shall be for fixed 
and mobile ground equipment. The external 
ambient temperatures utilized in the reliability 
prediction shall be based upon the upper and 
lower operating temperatures of the N i l  
system . 

7. APPLICATION/INTERRELATIONSHIP: 
These Reliability Predictions will be matched 
to Measured Reliabil ity during the Warranty 
Period. 

2. IDENTIFICATION NO(s):  
A002 

4. APPROVAL DATE: 

5. OFFICE OF PRIMARY 
RESPONSIBILITY: 

USCBP ITB 

6. OFFICE OF COLLATERAL 
RESPONSIBILITY: 

8. APPROVAL LIMITATIONS: 

9. REFERENCES (MANDATORY 
AS CITED IN BLOCK 1 0) 

1 0. PREPARATION INSTRUCTIONS: The following information shall be provided 
in contractor format: 

The Contractor shall submit a reliabil ity prediction report. The Contractor shall 
identify reliabil ity critical items. A Critical Item is an identified weak link in a system, 
has an adverse impact on fai lures of the system performing its mission, creates 
potential safety problems, or contributes to other areas of high risk to overall system 
reliabil ity. The Contractor shall classify all N i l  items as critical if one or more of the 
following conditions are satisfied: 

f. Item represents a significant new development or application. 
g. Item has critical fai lure modes. 
h .  Item has h istory indicating need for improvement. A Preplanned 

Product Improvement Plan (PPIP) shall be developed and provided by 
the Contractor for any item with a history of needing improvement. 
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i . Item has known operating life, l imited shelf life, or environmental 
sensitivity (e.g . ,  vibration, thermal, etc.) that warrants controlled 
surveillance. 

j .  Item whose fai lure can result in the failure of the system and which is 
not compensated by redundancy or alternate operational procedures. 

The Contractor shall provide information on critical items, which shall include as a 
minimum: 

d.  Procedures for the procurement of critical items. 
e. Criteria and procedures for the design and redesign of critical items 
f. Procedures for controlling and monitoring of critical items after 

manufacture (e.g. , date coding, traceabil ity, assembly techniques, test 
requirements, acceptance test requirements, control of sub
contractors' and manufacturers' controls, in-process controls, special 
handling, and storage requirements). 

The Contractor shall identify and d iscuss all aspects of the prime item's reliabil ity 
features and characteristics. 
Deliverables: 

1 .  First submission -Included with proposal .  

2 .  Review -Government has 1 20 days to review and comment. 

3. Final - Due 60 days after receipt of comments. 

4 .  Updates - shall be provided as changes are made to the design/configuration 
affecting system operation. 

5. 6 copies to be delivered 
3 to ITB, USCBP, Washington, DC 
3 to ETP, USCBP, Lorton, VA 
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DATA ITEM DESCRIPTION 

1.  TITLE: 
EXTREME ENVIRONMENT MAINTENANCE 

3. DESCRIPTION/PURPOSE: 
This data item shall describe any changes to 
operation, storage and/or maintenance 

2. IDENTIFICATION NO(s) : 
A003 

4. APPROVAL DATE: 

required be extremely hot of cold 
temperatures. Operating and storage 5. OFFICE OF PRIMARY 

temperature ranges shall be provided "as RESPONSIBILITY: 

delivered". Operating and storage temperature ,I---U_S_C_B_P_IT_B ________ ---I, 
ranges shall be provided for all known special 6. OFFICE OF COLLATERAL 
handling and/or materials, such as fluids. RESPONSIBILITY: 

7. APPLICATION/INTERRELATIONSHIP: 
this data item will describe how the N i l  is 
stored , operated and/or maintained in extreme 
climates. 

8. APPROVAL LIMITATIONS: 

9. REFERENCES (MANDATORY 
AS CITED IN BLOCK 1 0) 

1 0. PREPARATION INSTRUCTIONS: The following information shall be provided 
in contractor format: 

The Contractor shall identify all environmental conditions within the required 
operating environment considered extreme. The Contractor shall identify all extreme 
environmental maintenance tasks required for the operation of the N i l  systems in 
extreme environments. The list of tasks shall include MTTR, parts, components, 
procedures and systems, and they shall be provided in the Maintenance Manual. 
The list shall be maintained in the Documentation Package for the N i l  device 
throughout its l ife. 

Deliverables: 

1 .  First submission - 30 days prior to first acceptance test. 

2 .  Review -Government has 1 20 days to review and comment. 
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3 .  Final - Due 60  days after receipt of comments. 

4 .  Updates - shall be provided as  changes are made to the design/configuration 
affecting system operation. 

5 .  6 copies to be delivered 
3 to ITB, USCBP, Washington , DC 
3 to ETP, USCBP, Lorton, VA 

B . 1  - 52 August 1 7, 2009 



LS-N I I  Contract Attachment 2 

(Formerly RFP HSBP1 005R0376, Amended Attachment 2) 

DATA ITEM DESCRIPTION 

1 .  TITLE: 
HAZARDOUS MATERIALS LIST 

3. DESCRIPTION/PURPOSE: 

Provides a list of all hazardous materials that 
may be encountered during the storage, 
operation and/or maintenance of the N i l .  

7 .  APPLICATIONJINTERRELATIONSHIP: 

The Hazardous Materials List is used to 
identify special handling requirements of 
materials that may be encountered during the 

. storage, -Ope.r:ation andLo[ maintenance�of the- 
N i l .  

2 .  IDENTIFICATION NO(s):  
A004 

4. APPROVAL DATE: 

5. OFFICE OF PRIMARY 
RESPONSIBILITY: 

USCBP ITB 

6. OFFICE OF COLLATERAL 
RESPONSIBILITY: 

8. APPROVAL LIMITATIONS: 

9. REFERENCES (MANDATORY 
AS CITED IN BLOCK 1 0) 

1 0. PREPARATION INSTRUCTIONS: The following information shall be provided 
in contractor format: 

The Contractor shall identify all Hazardous Materials in all maintenance tasks in the 
Maintenance Manual. The list shall include the material description ,  quantity of the 
material, disposal instructions, exposure risks, symptoms and treatments. The list 
shall be maintained in the Documentation Package for the N i l  device throughout its 
life. 
Deliverables: 

1 .  First submission - 30 days prior to first acceptance test. 

2 .  Review - Government has 1 20 days to review and comment. 

3 .  Final - Due 60 days after receipt of comments. 
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4. Updates - shall be provided as changes are made to the design/configuration 
affecting system operation. 

5. 6 copies to be delivered 
3 to ITB, USCBP, Washington, DC 
3 to ETP, USCBP, Lorton,  VA 

8. 1 - 54 August 1 7, 2009 



LS-N I I  Contract Attachment 2 

(Formerly RFP HSBP1 005R0376, Amended Attachment 2) 

DATA ITEM DESCRIPTION 

1. TITLE: 

EQUIPMENT INSTALLATION DATA 

3. DESCRIPTION/PURPOSE: 

To provide design criteria required to install 
and use the equipment, temporarily or 
permanently, in existing or planned facilities. 
Data includes servicing (utilities) , space, 
mounting, environmental ,  special facility, and 
safety requirements relating to a typical 
system installation. 

7. APPLICATION/INTERRELATIONSHIP: 

The Equipment I nstallation Data establishes 
the basic design criteria required to 
modify/design facilities to accommodate the 
new equipment. It is used during site surveys 
as the baseline with which unique site 
conditions are identified which may alter the 
basic design criteria. 

1 0. PREPARATION INSTRUCTIONS: 

2. IDENTIFICATION NO(s): 
A005 

4. APPROVAL DATE: 

5. OFFICE OF PRIMARY 
RESPONSIBILITY: 

USCBP ITB 

6. OFFICE OF COLLATERAL 
RESPONSIBILITY: 

8. APPROVAL LIMITATIONS: 

9. REFERENCES 
'
(MANDATORY 

AS CITED IN BLOCK 1 0) 

The following information shall be provided in drawing format with d imensions shown on 
the drawing and other information provided in a table format and shall become the 
property of the USCBP. As a minimum, the data shall contain and be shown under the 
following headings. 

a. Physical Properties: Dimensions for storage and operating conditions (length, 
width , height, position of article under test to equipment, etc.) , weight (total 
and footprint), and approximate center of gravity, turning d iagrams (45,  90 and 
1 00 degree turns) with shield up and down, pavement loading profile from 
surface to sub-grade, surface slopes (longitudinal and lateral) and roughness. 

b. Space Demands: Operator, maintenance, access, peculiar to the article under 
test, relation to other stations or associated equipment, m in imum and 
maximum separation permitted between related stations ,  storage for ancillary 
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equipment or hazardous material , and hazard zones (noise, radiation , etc.) . 
c. Mounting Details: Plates, hole sizes, locating dimensions, fastener sizes and 

types, welding, foundations (vibration, isolation ,  etc.) ,  sequence of installation, 
grounding, special tools , one-time use equipment ( if required) ,  interface 
mountings and mating information . 

d .  Servicing Needs: Hydraulic (flu id type, pressure, flow rate, temperature, hoses 
and fittings) , water (pressure, flow, volume, temperature, purity and fittings), 
steam (pressure, flow, volume and temperature) ,  air/vacuum (pressure, flow, 
volume, temperature, purity, and vapor l imitations) , gas (pressure, flow, 
volume and temperature) , fuel (type and per hour usage), electric - a.c. 
(voltage, frequency, phase, KVA or volt amperes, 3/4 wire Y/delta connection, 
steady state voltage, transient voltage l imitations, voltage modulation, 
wattage, power factor, cable length l imitations,): electric - d .c. (voltage, voltage 
l imits, amperage), communications (type - telephone (land or cellular), 
number of circuits, number of dedicated circuits, etc . .  

e .  Heat d issipation of equipment. 
f. Special facil ity requirements: (example: material security safes/vaults , rad iation 

shields, sound attenuation , hazardous material storage, etc.) 
g. Installation wiring d iagram (if appl icable). 
h. Environmental conditions: (examples: HVAC requirements, computer cooling 

during winter heating, etc.) .  
i .  Safety provisions: provisions and equipment necessary to protect personnel and 

equipment during operations and maintenance. 
j .  Safety provisions: provisions and equipment necessary to protect personnel and 

equipment during operations and maintenance. 

Deliverables: 
1 .  First submission - The contractor shall deliver one set of drawings and tables not 

later than 30 days after award of the contract. 
2 .  Review - USCBP has 4 5  days to review and comment. 
3 .  Final - 45  days after receipt of comments. 
4 .  Updates - Contractor shall provide new drawings and tables if any changes are 

made to the system design/configuration, which changes the equipment installation 
criteria. 

5. (2) sets of reproducible drawings and tables (size not to exceed 1 1 "x1 7") and 2 
copies i n  electronic media (mutually agreed format) to ITB, USCBP, Washington, 
D.C. 
(1 ) set of reproducible drawings and tables (size not to exceed 1 1  "x1 7") and 1 copy 

in electronic media mutuall a reed format to NEEMR, USCBP, Lorton, VA 
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DATA ITEM DESCRIPTION 

1 .  TITLE: 
MONTHLY PROGRESS REPORT 

3. DESCRIPTION/PURPOSE: 

To apprise the USCBP ITB of current events, 
progress to date, program hazards and action 
items pending. 

7. APPLICATION/INTERRELATIONSHIP: 

1 0. PREPARATION INSTRUCTIONS: 

2. IDENTIFICATION NO(s): 
A006 

4. APPROVAL DATE: 

5. OFFICE OF PRIMARY 
RESPONSIBILITY: 

USCBP ITB 

6. OFFICE OF COLLATERAL 
RESPONSIBILITY: 

8. APPROVAL LIMITATIONS: 

9. REFERENCES (MANDATORY 
AS CITED IN BLOCK 1 0) 

The contractor shall prepare and submit monthly progress reports detail ing efforts 
completed during the reporting period (calendar month) ,  percent of overal l  
completion ,  estimated time to completion, and problems encountered with 
associated risk. The report period closes on the last calendar day of the month and 
is due on the 1 0th working day of the succeeding month. As a minimum, the report 
shall contain the following: 

• Activity Summary 
• Major Milestones 
• Open Action Items 
• Program Hazards 
• Man-hours to schedule performance 
• Major activities next month 
• Cost data (quarterly) 

This report shall be prepared in a narrative format suitable for reproduction . 
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Deliverables: 

1 .  First submission - 1 0th working day of the month after contract is let. 

2.  USCBP has 30 days to approve format. 

3. Updates - Every month on the 1 0th working day. 

4. 6 copies to be delivered 
3 to ITB, USCBP, Washington, DC 
3 to ETP, USCBP, Lorton, VA 
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DATA ITEM DESCRI PTION 

1 .  TITLE: 
OPERATORS TRAIN ING MATERIALS 

3. DESCRIPTION/PURPOSE: 
The Training materials shall be designed to 
administer operator training to facil itate 
system operation and care. An operator 
training video shall augment operator training. 
In  addition, a Train-the-Trainer program shall 
be delivered to CBP and its approved contract 
trainers that will certify them as qualified to 
instruct on the piece of equipment. 

7. APPLICATIONIINTERRELATIONSHIP: 

2. IDENTIFICATION NO(s) : 
A007 

4. APPROVAL DATE: 

5. OFFICE OF PRIMARY 
RESPONSIBILITY: 

USCBP Interdiction Technology 
Branch (lTB) 

6. OFFICE OF COLLATERAL 
RESPONSIBILITY: 

8. APPROVAL LIMITATIONS: 
Any and all raining materials wil l  be used for 
in itial training as well as for follow-on 
performance and future new operator 9. REFERENCES (MANDATORY 

(attrition) training. AS CITED IN BLOCK 1 0) 
-

--
-

-
-- --- -

-
- - --- - -- ---------- ----- -------- -----.. _-- - - -- --- - -- - - --- - - ---

--- ----- ------ - -- ----- --- - -- --- - ----------- - - - - - - -- - --
- -

1 0. PREPARATION INSTRUCTIONS: 

The training material shall include, but not be limited to the following items: Training 
Plan Outline, I nstructor Guide, Student Guide, and Operator Training Video. The 
Training Plan outline shall be prepared in a Government approved narrative format 
suitable for reproduction. 

The operator training materials shal l  address famil iarization with the equipment 
overall , operation and care of the system, system and radiation safety, normal and 
emergency systems operation, transporter handling, routine servicing, operator 
console operations with d isplay recogn ition as wel l  as image manipulation, 
interpretation and saving. 
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Training Plan Outl ine shall contain the following items: Training Objective, Outline of 
Course Content, Class Schedule and Duration of training in days and hours for each 
subject, Training Facil ities Required , Prerequisites of students, and List of training 
devices/aids/equipment needed to support each course. 

Instructor Guide shall provide detailed course technical data and information to 
assist the instructor in the presentation of each ind ividual lesson included in the 
course. The guide is used to organize the instructor's presentation and to insure that 
all required topics, subtopics and related reference materials are included in the 
presentation of the course. The guide shall contain the following items: 
• Time allotted for completion of the ind ividual lessons in hours for classroom and 

practical application .  
• List of all Instructional Aids (equipment and �udio visual aids) necessary to 

conduct the lesson . 
• Objective describing the behavioral actions desired , the performance conditions, 

and the attainment standard expected of the student upon completion of the each 
lesson . 

• I nstruction covering the planned lesson discussion content i n  sufficient detai l to 
be used as the instructor's primary teaching document. The lesson material shall 
be presented in sufficient detai l to insure thorough and complete coverage of the 
objective. All d iagrams, text materials, audio visual aids, and other materials to 
be used in the presentation shall be identified adjacent to each point where they 

are-tObe-ufflizea�Tor each-Umelheir--util izationls plannea. ---- - --:--�------ ------ - - -
• Applications causing each student to apply the lesson information to solve one or 

more realistic problems.  This may require either mental or physical student 
activity; however, effort shall be made to provide for physical activity. 

• Learning Measurement Tool shall be designed to check student progress and 
determine the extent to which the student has accompl ished the objectives. This 
shall be done by a l ist of thought-provoking questions or tasks with answers 
covering the objectives . 

• List of Instructor Activity shall be structured to enable the instructor to maintain 
maximum student interest and participation , adequately measure student 
comprehension of the subject, and provide planned summaries at strategic points 
within the presentation. 

Student Guide is composed of a series of instruction sheets which collectively 
provide the student with the objectives and self help materials such as reading 
assignments, study questions, problems, practical application job steps, self-test 
items, dia ram sheets and other su lementa information to assist in achievin the 
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objectives of the course. The guide shall correlate with the training 
course/curriculum outlines and related instructor's guide. The following elements 
shall be included : 
• I nformation Sheets shall consist of narrative descriptions, d iagrams, sketches, 

charts, graphs, pictures and other audiovisual material as necessary for student 
reference to support the information presented in the course. They may be 
excerpts from other documents not readily available to the students or original 
material prepared by the contractor. However, system technical manual 
information shall not be extracted unless changes are required in the material to 
make it more readily adaptable to the course presentation. Pictures that show 
previous development configurations, installations or operation and maintenance 
practices that are not readily demonstrated in the classroom or training area may 
be prepared as student information sheets when necessary to enhance the 
course presentations. A paper reproduction of each audiovisual aid used in the 
course shall be included in the student information sheets regardless of their 
inclusion in other documentation. 

• Assignment Sheets shall contain the following parts: 
• I ntroduction includes statement of purpose and scope of assignment. 
• Objective to be accomplished by the student through completion of the 

assignment. 
• Study assignment includes specific study instructions, identifying paragraphs, 

pages and publications. If there is a best sequence to study scattered portions of 
the text, this sequence shall be provided . 

• Study questions are thought-provoking questions relative to the assignments. 
Questions should require mental decisions similar to those the student would 
make while working with the equipment. 

• Job Sheets shall contain the following: 
• Introduction - a brief statement of purpose, scope, and value of the job sheet, 

and suggested completion time. 
• Objective 
• References 
• Equipment and materials listing 
• Job steps detail ing procedures for performing assigned tasks on the system/ 

equipment. If the job steps contained in the technical documentation are 
sufficiently detailed , reference shall be made to the applicable section/page. 

• Precautions for personnel or equipment safety or misleading conclusions. 
• Self-test items including thought-provoking questions on the performance of the 

job sheets. These items are to be designed as "open book" test. 
• Student Workbook shall provide the student a means of applying principles 

learned during classroom instruction without requiring the use of actual 
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equipment. It shall be separately bound. All activity types shall be represented at 
least once in the workbook. 

• Diagram Sheets may range from full-blown foldout schematics and block 
d iagrams, or flowcharts, to simple sketches or graphs. These sheets are for use 
during class and for fol low-up review and study. These sheets shall record 
information such as waveforms, adjustments, purpose and function. 

These handbooks, documentation ,  manuals, etc. shall become the property of the 
individual student for further on-the-job skil l  development after the training program. 

Training Model: 

Day 1 . Day 2 ' Day 3 Day 4 Day S 
Radiation Classroom Classroom Classroom Classroom 
Safety , and Hands-On and Hands-On and Hands-On and Hands-On 

·�_�_w � �  _ _  �",. " �  
Day 6 Day 7 Day 8 Day 9 Day 1 0  
Reinforcement Reinforcement Reinforcement Reinforcement Reinforcement 
/ Live Stream / Live Stream / Live Stream / Live Stream / Live Stream 
of Commerce of Commerce of Commerce of Commerce of Commerce 

Radiation Safety: 

To be conducted by CBP or its approved contractor personnel 

Classroom and Hands-On 

2 instructors and 1 2  students 

Includes: 
• Sixteen (1 6) hours of image analysis, including 1 hour focused on 

Weapons of Mass Effect (WME) 
- This material shall not be available as a leave-behind for 

student participants 
- This material shall not be retained or used by the contractor for 

any purpose whatsoever 
• One (1 ) hour Core Messages delivered by CBP or its approved contract 

personnel 
• One (1 ) hour of N i l  Reporting delivered by CBP or its approved contract 

personnel 
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Reinforcement and Live Stream of Commerce: 

2 instructors and 6 students (2, 5-day sessions) 
• While not the norm, it may be required for the contractor trainers to 

conduct both reinforcement sessions over the course of one week using 
double shifts. I n  addition ,  every attempt will be made to schedule the two 
weeks of reinforcement training using back-to-back weeks, however, the 
contractor should be prepared to support two weeks of reinforcement 
training that are not serial in nature. 

Includes: 
• Personal Qualification Standard (PQS) checklist designed for instructor 

sign-off that students have successfully demonstrated image analysis and 
mechanics skills 

Deliverables: 

Products developed under prior contract with the United States Customs Service 
shall be used to the maximum extent possible and be written to conform to the 
requirements of the CBP Office of Training and Development standards. All 
deliverables shall be conveyed free of trademark and proprietary claim by the 
Contractor, and with the unlimited right of alteration , reproduction and/or distribution 
within the Government. 

Deliverables created through the use of word processing and graphic software 
programs shall utilize the Microsoft Office Suite of products. 

Legitimate copies of the system viewer tool in quantities sufficient to support the 
training mode. The image viewer software shall present the operator with responses 
to inputs identical to the responses provided by the operational system. Image 
viewer software shall operate when loaded on workstation or laptops presently in use 
by CBP. 

Training Materials Del ivery Schedule: 

1 a. First submission of training materials - 60 days ARO 

1 b. First submission of operator training video and script - Script 30 days ARO; 
Video 60 days ARO 
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2a. Review of all training materials- Government has 1 0  days to review and comment 
on all reviews 

2.a .1  BETA - 60 Days prior to delivery of first system 

2 .a.2 Pilot - at delivery of first system 

2.a.3 Production 30 days after Pilot 

2 .a.4 Final - training materials and associated documentation due 90 days after 
Pilot. 

2.a.5 T- 3 Course - NL T 90 days after Pi lot 

3. Updates - Shall be provided whenever system design changes effect training as 
part of an Engineering Change Procedure as required under the instant contract. 

4a. 6 copies of training materials and associated documentation to be delivered 
3 to ITB, USCBP, Washington, DC 
3 to ETP, USCBP, Lorton ,  VA 

4b. (1 0) VHS copies and (1 ) master (BETACAM SX or SP format) video tape 
1 VHS copy to be included with each delivery at the conclusion of operator 

_ _ __ Jrain� RemainiDR�opie§_(after all _planned training is complete) to be sent to .. 
ETP, USCBP, Lorton, VA. Master video tape to be sent to ETP, USCBP, Lorton, 
VA 

8. 1 - 64 August 1 7, 2009 



LS-N I I  Contract Attachment 2 

(Formerly RFP HSBP1 005R0376, Amended Attachment 2) 

DATA ITEM DESCRIPTION 

1 .  TITLE: 
SYSTEM USERS' MANUAL 

3. DESCRIPTION/PURPOSE: 

The System Users' Manual shall contain an 
overview of the system and step-by-step 
procedures for all normal and emergency 
procedures. The manual will be used to 
provide CBP Operators a detailed 
understanding of equipment operation. 

7. APPLICATION/INTERRELATIONSHIP: 

2. IDENTIFICATION NO(s): 
A008 

4. APPROVAL DATE: 

5. OFFICE OF PRIMARY 
RESPONSIBILITY: 

USCBP ITB 

6. OFFICE OF COLLATERAL 
RESPONSIBILITY: 

8. APPROVAL LIMITATIONS: 

The manual wil l  be used as the primary 
reference guide for CBP Operators. 9. REFERENCES (MANDATORY 

AS CITED IN BLOCK 1 0) 
----- - ----- -- ----- -- -- - - ---- -- - - -- - - - - -- -- -- --- - - --------� -� --����-- ----------.. - ------- -- - -- --- -------�---

1 0. PREPARATION INSTRUCTIONS: The contractor shall provide updated System 
Users' Manual, as required , The System Users' Manual may be separated into an 
Operator's Manual and a Software User Guide. The manual shall contain the 
following: 

• Safety Precautions 
• Duties and responsibil ities of personnel requ ired to operate the system. 
• Concept of Operations. 
• System description at both the component and system level. 
• System Operating Procedures to include Start Up, Scanning , Image Analysis, 

and Shut Down. 
• Required Daily, Weekly, and Monthly inspections. 
• Troubleshooting procedures. 

Drawings or diagrams shall be included to demonstrate instructions and to show 
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where items are located as necessary. All instructions shall be written so a non
technically trained person can clearly understand the material. 

Deliverables: 

1 .  First submission - 60 days prior to first acceptance test. 

2 .  Review - Government has 60 days to review and comment. 

3. Final - Due 30 days after receipt of comments. 

4 .  Updates - shall be provided as changes are made to the design/configuration 
affecting system operation. 

5 .  6 copies, both electronic and hard copy are to be delivered . 
3 to ITB, USCBP, Washington, DC 
3 to ETP, USCBP, Lorton, VA 
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DATA ITEM DESCRI PTION 

1 .  TITLE: 
MAI NTENANCE/SERVICE MANUAL 

3. DESCRIPTION/PURPOSE: 

The manual shall contain the procedures and 
steps necessary for an experienced technician 
with journeyman level skills to maintain the N i l  
System and the contractor provided system 
and sub-system equipment. 

7. APPLICATION/INTERRELATIONSHIP: 

The manual will be used as the primary 
reference for system maintenance 
technicians. 

2. IDENTIFICATION NO(s): 
A009 

4. APPROVAL DATE: 

5. OFFICE OF PRIMARY 
RESPONSIBILITY: 

USCBP ITB 

6. OFFICE OF COLLATERAL 
RESPONSIBILITY: 

8. APPROVAL LIMITATIONS: 

9. REFERENCES (MANDATORY 
AS CITED IN BLOCK 1 0) 

1 0. PREPARATION INSTRUCTIONS: The contractor shall provide a 
Maintenance/Service Manual or Manuals containing the following: 
• I l lustrated Parts Breakdown 
• Routine Maintenance Check Lists 
• Service Requirements 
• Periodic Maintenance Schedule 
• Alignment Procedures 
• Troubleshooting and Fault Isolation Procedures down to the component, module, 

or lowest replaceable piece part as determined by maintenance planning analysis 
• Removal and Replacement down to the level as determined by maintenance 

planning analysis 
• Safety Precautions 
• Calibration Requirements and Procedures 
• Tools and Test Equipment Lists - Include specification sheets on equipment 
• Tools and Test Equipment List for the Support Equipment - include Specification 

Sheets on the equipment 
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The manual shall include exploded or other appropriate drawings so that the 
contractor's numbering can identify parts. Vendor parts not modified shall also list 
the vendor and original vendors part number. 
Del iverables: 

1 .  First submission - 90 days prior to expiration of first system warranty. 

2 .  Review - Government has 1 20 days to review and comment. 

3. Final - due 45 days after receipt of comments. 

4. Updates - Shall be provided as changes are made to the design/configuration 
affecting system maintenance. 

5. 6 copies to be delivered 
3 to ITB, USCBP, Washington, DC 
3 to ETP, USCBP, Lorton ,  VA 
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DATA ITEM DESCRIPTION 

1 .  TITLE: 
VENDOR TECHNICAL DOCUMENTATION 

3. DESCRIPTION/PURPOSE: 

Provide the Government with al l  vendor 
technical manuals that pertain to the item. 

7. APPLICATION/INTERRELATIONSHIP: 

Assist Government designated technicians in 
performance of their duties. 

1 0. PREPARATION INSTRUCTIONS: 

2. IDENTIFICATION NO(s): 
A01 0  

4. APPROVAL DATE: 

5. OFFICE OF PRIMARY 
RESPONSIBILITY: 

USCBP ITB 

6. OFFICE OF COLLATERAL 
RESPONSIBILITY: 

8. APPROVAL LIMITATIONS: 

9. REFERENCES (MANDATORY 
AS CITED IN BLOCK 1 0) 

The contractor shall provide, in vendor's format, any Vendors Technical Manuals that 
pertain to maintenance support of the vendor item. 

Deliverables: 

1 .  First submission - 90 days prior to expi ration of first system warranty. 

2.  Updates - To be provided whenever the design/vendor changes. 

5 .  6 copies to be delivered 
3 to ITB, USCBP, Washington, DC 
3 to ETP, USCBP, Lorton, VA 
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DATA ITEM DESCRI PTION 

1 .  TITLE: 
FAILURE AND ERROR REPORT 

3. DESCRIPTION/PURPOSE: 

This report shal l  describe the maintenance 
actions performed on each the N i l  imaging 
System and its associated support systems 
throughout the warranty period . 

7. APPLICATION/INTERRELATIONSHIP: 

This fai lure information wi ll be used to update 
fai lure forecasting considered in the analytical 

_ _ _ nn ______ f-- support of the maintenan��_pl�'lrlillg_f?ff'ort. _ _  

2. IDENTIFICATION NO(s): 
A01 1 

4. APPROVAL DATE: 

5. OFFICE OF PRIMARY 
RESPONSIBILITY: 

USCBP ITB 

6. OFFICE OF COLLATERAL 
RESPONSIBILITY: 

8. APPROVAL LIMITATIONS: 

9. REFERENCES (MANDATORY 
AS CITED IN BLOCK 1 0) 

- - -- --- ----- ---- --------- -----�---- --- --------------- - - - - - ---- c------- - -- -------- - --

1 0. PREPARATION INSTRUCTIONS: This report shall be prepared in a USCBP 
ITB approved contractor's narrative format. 

The contractor shall prepare and submit fai lure and error reports summarizing all 
maintenance actions (corrective and scheduled) l isted by N i l  system serial number 
occurring during system warranties. Each entry shall be complete with: narrative 
description of operational activities prior to fai lure or fai lure indication with the date 
and recounting of the observed failure; shutdown cause if shutdown; corrective 
action/actions taken; serial and part numbers of items repaired or replaced plus 
costs (parts and labor costing separately) ; hour meter read ing; date repairs were 
completed ; the N i l  systems homeport and actual maintenance (hands on) time the 
repair action required. The report shall be compiled and submitted on a monthly 
basis to include each system after system acceptance during its warranty period . 
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Deliverables: 

1 .  First submissions - Shall be monthly by the 1 0th working day of the month . 
2 .  Review - Government has 30 days to review and comment on format. 
3 .  Updates - Shall be provided monthly until a l l  warranties have expired . 
4 .  6 copies to be delivered 

3 to ITB, USCBP, Washington, DC 
3 to ETP, USCBP, Lorton, VA 
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DATA ITEM DESCRIPTION 

1. TITLE: 
QUALITY ASSURANCE PLAN 

3. DESCRIPTION/PURPOSE: 

To provide details of the Contractor's Quality 
Assurance Plan. 

7. APPLICATION/INTERRELATIONSHIP: 

The Quality Assurance Plan describes how 
quality is maintained . 

2. IDENTIFICATION NO(s): 
A01 2 

4. APPROVAL DATE: 

5. OFFICE OF PRIMARY 
RESPONSIBILITY: 

USCBP ITB 

6. OFFICE OF COLLATERAL 
RESPONSIBILITY: 

8. APPROVAL LIMITATIONS: 

9. REFERENCES (MANDATORY 
AS CITED IN BLOCK 1 0) 

1 0. PREPARATION INSTRUCTIONS: The following information shall be provided 
in contractor format: 

�- r---��--- ---�-- -� --� �- -��--- --�-�----�---"--�---� -� -

a. Organizational charts depicting the role and relationships of QA staff 
e. Test procedures used in the QA process 
f. Identify acceptable range for data collected from testing 
g .  Identify procedures to correct QA problems 

The Quality Assurance Plan shall be delivered as part of the contractor's proposal .  
The Quality Assurance Plan shall be updated , annually or more often if required , 
during the course of the contract. 

Deliverables: 

1 .  First submission - with proposal 

2 .  Updates - Required whenever information contained in the Project Management 
Plan changes or annually 
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DATA ITEM DESCRIPTION 

1 .  TITLE: 
ACCEPTANCE TEST PLAN (ATP) 

3. DESCRIPTION/PURPOSE: The ATP 
details the required tests that the contractor 
shall be required to perform to successful ly 
complete the production and quality 
assurance phases of development and 
production. It shall be written in sufficient 
detail so that the government can be assured 
that when the system is ready for government 
acceptance testing,  it has in fact met all SOW 
and contract delivery requirements. 

7. APPLICATION/INTERRELATIONSHIP: 

The ATP wil l be util ized to establish testing 
guidelines and support requirements needed 
for the conduct of the test program. 

2. IDENTIFICATION NO(s): 
A01 3  

4. APPROVAL DATE: 

5. OFFICE OF PRIMARY 
RESPONSIBILITY: 

USCBP ITB 

6. OFFICE OF COLLATERAL 
RESPONSIBILITY: 

8. APPROVAL LIMITATIONS: 

9. REFERENCES (MANDATORY 
AS CITED IN BLOCK 1 0) 

� �-- -�. - � � ----------� -�--�-----�------ ---- -�-- ------ �- ---�-- --------�---�--� ------- -�.� -�--� �- --�- ��- � - �-�----� -------�------�-�-- f-
1 0. PREPARATION INSTRUCTIONS: The ATP shall address power up, normal 
operation, emergency operation , normal power down, and emergency shut down 
procedures along with the procedures and schedules necessary to define and 
control al l testing activities. Subordinated plans may be used to amplify the details 
associated with particular functions, test locations, or test phases. Subordinate 
documents and forms used to implement or accomplish the test program as well as 
documents and forms used to record results of testing shall be included as part of 
the plan. This plan will present the details necessary to define each segment of the 
program. The ATP shall identify each element of the system,  the requirements for 
the elements, the means/facil ities to be used to demonstrate or verify the 
performance or completion , and the pass/fail criteria and review actions required 
completing the test of a particular element. Modifications to the ATP for the 
individual sites may be delivered in the form of update pages to the original 
document. 
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Deliverables: 

1 .  First submission - 60 days prior to any testing. 

2. Review - USCBP has 30 days to review and comment. 

3 .  Final - 5 working days prior to start of testing . 

4 .  Updates - Required whenever changes are necessary. 

5 .  6 copies, both electronic and hard copy shall be delivered 
3 to ITB, USCBP, Washington, DC 
3 to ETP, USCBP, Lorton ,  VA 
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DATA ITEM DESCRI PTION 

1 .  TITLE: 2.  IDENTIFICATION NO(s): 
CALIBRATION MAINTENANCE A01 4  
REQUIREMENT REPORT 

3. DESCRIPTION/PURPOSE: Clear 4. APPROVAL DATE: 
instructions describing calibration and 

5. OFFICE OF PRIMARY settings. Manufacturer's recommended 
interval for inspections, tests, calibrations and RESPONSIBILITY: 

adjustments. To be used by trained personnel USCBP ITB 
in accomplishing the requirements. 6. OFFICE OF COLLATERAL 

RESPONSIBILITY: 

7. APPLICATIONIINTERRELATIONSHIP: 8. APPROVAL LIMITATIONS: 

To provide instruction for specific CBP 
9. REFERENCES (MANDATORY personnel designated to adjust N i l  equipment 

or units. Calculate cost associated with AS CITED IN BLOCK 1 0) 

cal ibration requirements. 

�10�--PREPAR-ATtON-1NSTRt1CT1ONS:-=ri1is-u(Jc{]ment-shatHJet)repared-in--a-- - -
contractor's format and o n  the vendor's letterhead . Three (3) copies shall be 
delivered with the first delivery of N i l  systems. Identify and provide data including 
price and vendor for the standard calibration source. These instructions will be 
stand-alone documents that can be used by a CBP technician in the National 
Enforcement Equipment Maintenance and Repair Program (NEEMR).  Any 
equipment required to accomplish these requirements shall be in itially provided to 
CBP NEEMR by the Contractor 

- _._ .. _ -
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DATA ITEM DESCRI PTION 

1 .  TITLE: 
RADIOLOGICAL SURVEY REPORT 

3. DESCRIPTION/PURPOSE: 

To apprise the USCBP ITB of the radiological 
survey results. 

7. APPLICATION/INTERRELATIONSHIP: 

- -- - - ------------------ - - --- - - - ---- �--, -_._-

1 0. PREPARATION INSTRUCTIONS: 

-- -------� - - - ---

2. IDENTIFICATION NO(s) : 
A01 5  

4. APPROVAL DATE: 

5. OFFICE OF PRIMARY 
RESPONSIBILITY: 

USCBP ITB 

6. OFFICE OF COLLATERAL 
RESPONSIBILITY: 

8. APPROVAL LIMITATIONS: 

9. REFERENCES (MANDATORY 
AS CITED IN BLOCK 1 0) 

----- --- �-------- ------------ -- - - - ------ - -- ---

This report shall be prepared in a Government approved contractor's format. 

The report shall include a letter certifying the system meets fil ing criteria. 

Final report due at acceptance of system. 

One copy to be delivered to ITB, USCBP, Washington, DC. 
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DATA ITEM DESCRIPTION 

1 .  TITLE: 
CONFIGURATION LIST 

3. DESCRIPTION/PURPOSE: 

Listing of al l  equipment replaceable 
components delivered in accordance with the 
Statement of Work. 

7. APPLICATION/INTERRELATIONSHIP: 

2. IDENTIFICATION NO(s): 
A01 6  

4. APPROVAL DATE: 

5. OFFICE OF PRIMARY 
RESPONSIBILITY: 

USCBP ITB 

6. OFFICE OF COLLATERAL 
RESPONSIBILITY: 

8. APPROVAL LIMITATIONS: 

9 . . REFERENCES (MANDATORY 
AS CITED IN BLOCK 1 0) 

1 0. PREPARATION INSTRUCTIONS: Prepare in USCBP ITB approved 
-contractOJ�sJormaL-The-contractor sbaJLprepare an I Jpdated-"asjlUilt'� __ . _ _ ___ ...... � ___ __ .. _ .. _ ... ____ _ _ . __ 

equipment/configuration list for each del ivery. The l ist shall detail any equipment 
d ifferences between operating systems. The following information shall be provided 
for all equipment: 

• Item Description 
• Contractor and original vendor model numbers 
• Contractor and original vendor part numbers 
• Name of Manufacturer (If vendor item) 

Address 
Telephone Number 
Warranty Date 

Provide original suitable for reproduction and 2 copies at system acceptance. 
Delivery shall be concurrent with system delivery, and quarterly for the first year of 
operation. 
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DATA ITEM DESCRIPTION 

1 .  TITLE: 
TECHNICAL DOCUMENTATION PACKAGE 

3. DESCRIPTION/PURPOSE: 
The Technical Documentation shall consist of 
all documentation used by the Contractor and 
all Sub-Contractor's in the production of the 
N i l  system and any follow-on production or 
modification . This shall include the 
Configuration List and any background or 
supporting documentation used to make 
design or production decisions. 

7. APPLICATION/INTERRELATIONSHIP: 

2. IDENTIFICATION NO(s):  
A01 7  

4. APPROVAL DATE: 

5. OFFICE OF PRIMARY 
RESPONSIBILITY: 

USCBP ITB 

6. OFFICE OF COLLATERAL 
RESPONSIBILITY: 

8. APPROVAL LIMITATIONS: 
Data delivered to the Government wil l  be used 

I�----------------------�I 
solely for the purpose of operation, repair, 
maintenance and training. 9. REFERENCES (MANDATORY 

AS CITED IN BLOCK 1 0) 

1 0. PREPARATION INSTRUCTIONS: The fol lowing information shall be provided 
in contractor format: 

The Configuration Baseline is: ( 1 )  An agreed-to description of the attributes of a 
product, at a point in time, which serves as a basis for defining change. (2) An 
approved and released document, or a set of documents, each of a specific revision; 
the purpose of which is to provide a defined basis for managing change. (3) The 
currently approved and released configuration documentation. (4) A released set of 
files comprising a software version and associated configuration documentation. A 
Configuration Baseline shall be established and maintained for the N i l  system by the 
Contractor. All N i l  units del ivered within a production lot shall be identical and 
conform to the Configuration Basel ine. The Configuration Baseline shall be 
incorporated into the Technical Documentation and maintained by the Contractor 
beyond the specified l ife of the N i l  system.  The Government shall have full access 
to all Configuration Basel ine documentation for the purposes of maintaining and 

8. 1 - 78 August 1 7, 2009 



LS-N I I  Contract J�ttachment 2 

(Formerly RFP HSBP1 005R0376, Amended Attachmen 2) 

upgrading the N i l  system. Data initially produced under this contract � hall be 
conveyed to Government free of proprietary claim. Data produced prior to this 
contract shall be conveyed assigning to the Government and its agert the right to 
use and copy the material solely for the purpose of repair maintenan e and training . 

Management of the Technical Documentation 

The Contractor shall maintain a Technical Documentation file at the ( ontractor's 
point of manufacture, which contains all relevant data for the design �nd production 
of the N i l  system produced under this contract. Management of this �ata shall be in 
accordance with the CBP Configuration Management Plan. 

Engineering Change Proposals (ECPs) 
The Contractor is encouraged to pursue continuous improvement to he del ivered 
product, particularly in the areas of cost and reliabil ity. Engineering ( hange 
Proposals (ECPs) are provided for within this contract and their use i :)  strongly 
supported . ECPs are proposals to enhance the value of the finished �oods or 
services to the Government or reduce the cost of the good or services. All ECPs 
submitted shall be incorporated into the Technical Documentation package. ECPs 
that are approved shall be incorporated into the Configuration Baseline. All ECPs 
shall be submitted in accordance with the Engineering Changes clau ;e of this 
contract. ECPs wil l  be processed in accordance with CBP's Configu ation 
Management Plan.  

Deliverables: 

1 .  First submission - 60 days prior to any testing . 

2 .  Review - USCBP has 30 days to review and comment. 

3. Final - 5 working days prior to start of testing . 

4 .  Updates - Required whenever changes are necessary. 

5. 6 copies to be delivered 
3 to ITB, USCBP, Washington, DC 
3 to ETP, USCBP, Lorton, VA 

--
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DATA ITEM DESCRIPTION 

1. TITLE: 
Certified (As-Built) construction drawings 

3. DESCRIPTION/PURPOSE: 
The Certified (As-Built) construction drawings 
will consist of a complete set of site 
development drawings. It will have all 
amendments to the originals documented in a 
logical sequence. 

7. APPLICATIONIINTERRELATIONSHIP: 
An archive of site development and completed 
configuration is crucial for future reference. All 
amendments must be accurately annotated to 
insure the integrity of the documents. 

2. IDENTIFICATION NO(s):  
A01 8  

4. APPROVAL DATE: 

5. OFFICE OF PRIMARY 
RESPONSIBILITY: 

Interdiction Technology Branch 

6. OFFICE OF COLLATERAL 
RESPONSIBILITY: 

8. APPROVAL LIMITATIONS: 

9. REFERENCES (MANDATORY 
AS CITED IN BLOCK 1 0) 

1 0. PREPARATION INSTRUCTIONS: The following information shall be provided in 
the Certified (As-Bui lt) construction drawings. They shall become the property of 

- - -- the CBP following installatfon-i:ma-a-ccepfance of equipment As a minimum, the - -
data shall contain and be shown under the following head ings. 

PREPARATION INSTRUCTIONS: The Certified (As-Built) construction drawings wil l  
include but not be l imited to the fol lowing information : 
• Equipment placement variances from original drawings. 
• Construction and/or engineering variances. 
• Original set of construction drawings. 
• All permit documentation. 
• Amendments and their supporting documentation .  
• Final Drawings with certified PE stamp. 
• All structure corner and center coord inates must be identified as referenced from 

a known benchmark. Certification must be accomplished by a l icensed surveyor. 
• Unambiguous location of all structures. 
• In  addition to the paper copies, the contractor shall also provide an electronic 

(CD) version of the As-Built Drawings. 
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DATA ITEM DESCRIPTION 

1 .  TITLE: 
Construction Manager's Log 

3. DESCRIPTION/PURPOSE: 
The Construction Manager's Log wil l  provide 
an event tracking record , which identifies 
completed installation actions, inspection 
requirements and their documentation . The 
log should serve as a road map of the site 
development and installation process. 

7. APPLICATION/INTERRELATIONSHIP: 
The Construction Manager's Log provides a 
daily interpretation of installation sequences, 
which wil l  serve as a reference to identify 
specific work accomplished , and the agencies, 
companies and individuals involved . 

2. IDENTIFICATION NO(s): 
A01 9 

4. APPROVAL DATE: 

5. OFFICE OF PRIMARY 
RESPONSIBILITY: 

I nterdiction Technology Branch 

6. OFFICE OF COLLATERAL 
RESPONSIBILITY: 

8. APPROVAL LIMITATIONS: 

9. REFERENCES (MANDATORY 
AS CITED IN BLOCK 1 0) 

1 0. PREPARATION INSTRUCTIONS: The following information shall be provided in 
the Construction Manager's Log maintained by the site contractor. It shall become 
the property of the CBP following installation and acceptance of equipment. As a 
minimum, the data shall contain and be shown under the following headings. 

• Originals or legible reproduction of in itial and supplemental construction permits 
• Sequence of installation events. 
• Agency, company or individual accomplishing the task. 
• Documentation of completed inspection requirements. 
• Annotation of peculiarities or pertinent events, delays or obstacles and derived 

solutions. 
. 

• Contract deviations and approval documentation. 

Deliverables: 
1 .  Updates- Contractor shall provide new drawings or amended attachments if 

changes to the system configuration or installation are not reflected in original 
drawings. 
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2. Approval documentation for amendments as well as amended drawings or 
specifications will be inserted into the log and a copy forwarded for CBP. 

3. Delivery of log to the CBP shall be upon completion of acceptance testing. 

B. 1 - 82 August 1 7, 2009 


	Mod P00007 part 1.PDF.pdf
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9
	Page 10
	Page 11
	Page 12
	Page 13
	Page 14
	Page 15
	Page 16
	Page 17
	Page 18
	Page 19
	Page 20
	Page 21
	Page 22
	Page 23
	Page 24
	Page 25
	Page 26
	Page 27
	Page 28
	Page 29
	Page 30
	Page 31
	Page 32
	Page 33
	Page 34
	Page 35
	Page 36
	Page 37
	Page 38
	Page 39
	Page 40
	Page 41
	Page 42
	Page 43
	Page 44
	Page 45
	Page 46
	Page 47
	Page 48
	Page 49
	Page 50
	Page 51
	Page 52
	Page 53
	Page 54
	Page 55
	Page 56
	Page 57
	Page 58
	Page 59
	Page 60
	Page 61
	Page 62
	Page 63
	Page 64
	Page 65
	Page 66
	Page 67
	Page 68
	Page 69
	Page 70
	Page 71
	Page 72
	Page 73
	Page 74
	Page 75
	Page 76
	Page 77
	Page 78
	Page 79
	Page 80
	Page 81
	Page 82
	Page 83
	Page 84
	Page 85
	Page 86
	Page 87
	Page 88
	Page 89
	Page 90
	Page 91

	Mod P00008
	Mod P00008 part 1
	Mod P00008 part 2
	Mod P00008 part 3
	Mod P00008 part 4
	Mod P00008 part 5
	Mod P00008 part 6




